

57 MHZ RQF Meeting Notes

Subject: PROJECT STATUS

Date: 3/3/05

Attendees: PETER FRANK SUSHIL AL BRIAN

Action Items:

- MONEY FOR FINAL MACHINING HAS BEEN APPROVED
 - QUOTES NEED TO BE REDONE
 - MUST BE DONE THROUGH PROCUREMENT BECAUSE OF THIS DOLLAR AMOUNT
 - DRAWING SETS FOR NEW QUOTE NEEDS TO BE SENT
 - PDF FILES OR PAPER PREFERRED
- EXTRACTION BRACKET FIRST PRIORITY
- COUPLER LOOP
 - CERAMIC SHOULD BE PURCHASED SOON TO HAVE IT

- FARADAY CAGE
 - QUOTE FROM RIGGERS EXPECTED TODAY
 - QUOTE FROM TOTER
 - REMOVAL OF EXISTING PARTS
 - FIX FARADAY CAGE DENTS
 - MODIFICATION OF EXISTING TRANSFORMER
 - NICKOLI WILL PURCHASE ISOLATORS
 - SUPPORT DESIGN WORK TO BE DONE LATER AS NEEDED
 - EXISTING TESTS ARE STILL UNDER WAY ONCE COMPLETED WORK CAN BEGIN ON THE NEW LAYOUT
 - MANPOWER NEEDED TO ASSEMBLE THE UNIT

- RFQ FIXTURE
 - GENERAL DESIGN UNDER WAY
 - FIXTURE AND TABLE WILL NOT BE MODIFIED JUST ADDED TO ADAPT
 - QUOTE FROM RIGGERS FOR ALL MOVES?
 - COST CENTER FOR MOVES NOT RECOMMENDED BECAUSE OF POSSIBLE COST OVER RUNS
 -