

Machine Studies

Schedule for Run01-6, 2008

March 4th 0800 – March 5th 0800

Time	Descriptions	Studiers	SR Status
Tuesday, 3/4/08			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0900	Gap Scans and update IDGapFF look-up tables	Schroeder	Stored Beam & Injection
0900-1100	SR Training	Schroeder/ Pasky/Sereno	Stored Beam & Injection
1100-1500	PEM testing and ID Gap Scans	Decker/Shang	Stored beam & occ. injection
1100-1300	Linac/PAR operator training	Fystro	Limited injection
1300-1500	Linac/PAR operator training	Karl	Limited injection
1500-1800	Study s40 cavities 2&4 coupler heating/instability (24 singlets)	Bromberek/ Harkay/Horan	Stored beam & injection
1800-2000	Test topup with 1+3x7 alternate hybrid mode	Harkay	Stored beam & injection
2000-2300	Test P0 feedback front-end	Yao	Stored beam
2300-2400	Install design quads	Sajaev	Stored beam & injection
Wednesday, 3/5/08			
0000-0400	Install design quads	Sajaev	Stored beam & injection
0400-0700	RHB lattice	Sajaev	Stored beam & injection
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection