

Machine Studies

Schedule for Run02-8, 2008

August 13th 0000 – August 14th 0000

Time	Descriptions	Studiers	SR Status
	Wednesday, 8/13/08		
0000-0010	Collect XBPM orbit data	OPS	Stored Beam & Injection
0010-0400	CPU studies.	Emery Xiao	Stored Beam & Injection
0400-0800	Reference lattice.	Emery Sajaev	Stored Beam & Injection
0800-1000	PAR operator console test	Karl	No Injection
0830-0900	Remove low pass filters in S40	Horan	Access Zone F
0830-0930	Install LCLS BPM prototype shield	Yang	Access Zone B
0930-1000	Recover SR systems	Ops	
0800-1000	MCR ACIS rack electrical work	Gibson	No Impact
0800-0930	Replace Cherenkov detectors S15,16, 33-40	Brill	No Beam
1000-1400	HOM coupler heating studies.	Harkay	Stored Beam & Injection
1200-1400	Linac PEM testing (parallel to coupler studies).	Sereno	Limited injection
1400-1600	Loss monitor studies	Dooling	Stored Beam &

			Injection
1600-1700	LIBERA bpm test	Sajaev Xu	Stored Beam & Injection
1700-2200	P0 feedback studies.	Yao	Stored Beam & Injection
2200-2400	OPEN		