

# Machine Studies

## Draft Schedule for Run01-1, 2010

January 26<sup>th</sup> 0800 – February 2<sup>nd</sup> 0800

Time	Descriptions	Studiers	SR Status
	Tuesday, January 26, 2010		
	Wednesday, January 27, 2010		
	Thursday, January 28, 2010		
	Friday, January 29, 2010		
<b>0800-1200</b>	<b>PSS shutter checkouts</b>	<b>SI group</b>	<b>No Beam</b>
<b>0830-1000</b>	<b>Install rad detectors on SR thick septum</b>	<b>Dooling</b>	<b>Access Zone F</b>
<b>1430-1500</b>	<b>Remove rad detectors SR thick septum</b>	<b>Dooling</b>	<b>Access Zone F</b>

	Saturday, January 30, 2010		
	Sunday, January 31, 2010		
	Monday, February 01, 2010		
	Tuesday, February 02, 2010		
<b>0630-0800</b>	<b>Prepare for user Operations (24 singlets – Top-Up)</b>	<b>Ops</b>	<b>Stored Beam &amp; Injection</b>