

Machine Studies

Draft Schedule for Run01-6, 2022

March 7th 0800 – March 8th 0800

Time	Descriptions	Studios	SR Status
Monday, March 7, 2022			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Hahne	Stored Beam & Injection
0930-1030	Waveguide switch from RF3 to RF2	RF Group	No Beam
0930-1130	Investigate I/O readbacks B1C2V, B1C3V and B4C0V	Puttkammer	No Injection
0930-1230	Remove s-35 broken amplifier	Zabel	No Beam
1230-1300	Recover SR. fill 24 bunches	Ops	Stored Beam & Injection
1300-1400	Adjust glitch logger parameters	Emery Soliday	Stored Beam & Injection
1400-1800	Effect of P0 cleaning on/off on Sector 2 Dimtel	Emery Brill	Stored Beam & Injection
1800-2000	Injector training	Hotham/Ronzhin	Limited Injection
2000-2400	Initial check out hybrid mode	Emery Yipeng	Stored Beam & Injection
Tuesday, March 8, 2022			

0000-0700	Open		Stored Beam & Injection
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection