

Machine Studies

Schedule for Run 1999

November 9, 0800 to November 9, 1600

Time	Descriptions	Studiers	SRStatus
	Tuesday, 11/09/1999		
0800-0900	Adjust the new couplers installed for parallel operations	Nassiri	No beam
0800-0900	Finalize the RF4 orphan load solenoid valve interlock system located at RF1	Horan	No beam
0800-0900	replace S16A:V3	PS group	No beam
0800-1100	replace process water system controller for sectors 29/30	Swetin	No beam
1000-1100	study the RF4 phase loop jump problem	Horan	No beam
1100-1500	Miscellaneous bpm repairs and studies	Decker Lester Lill Singh	Stored beam and injection (parasitic)
1200-1400	Shielding verification of 4-ID-A	Mohan 4-ID-A User	Stored beam and injection
1100-1400	Steering studies	Emery	Stored beam and injection (parasitic)
1400-1530	Kicker scan and SR injection studies	Emery	Stored beam and injection
1530-1600	Ready for User beam	Ops Yao	Stored beam and injection