

Machine Studies

Schedule for Run5-6, 1999

Dec. 7, 0800-1600

Time	Descriptions	Studios	SRStatus
Tuesday, 12/07/99			
0800-0830	EPS maintenance work on ID 32	Friedman	No beam
0800-1000	Access to linac tunnel	Biggs Kelly	No injection
0800-0900	Replace S29A:H2 ADC control card and S3A:S3 interface board	Carwardine PS	No beam
0800-0900	Replace ares RF radiation monitors at RF1 Circulator, Corridor, S37 Mezz, and S38 Mezz.	Horan	No beam
0800-0900	Reboot various SR iocs	Gunderson	No beam
0800-1000	Measure current output of booster dipole ramping supply	Banks PS	No injection
0800-0900	Modify SR bpm and RTFB ioc database	Lenkszus	No beam
1000-1200	Optimize the corrector Feed-forward coefficients and testing after	Emery	Stored beam and injection
1200-1400	Reduce orbit correction transient	Emery	Stored beam and injection
1400-1530	Injection studies, no shutter support required	Emery	Stored beam and injection
1530-1600	Ready for User beam	Ops	Stored beam and injection