

Beamline 7ID Schedule

http://www.mhatt.aps.anl.gov/operations/2007/7IDSchedule_FY07_run2.html

Beamline 7ID Schedule for Run 2 of FY2007 (FINAL VERSION 4/19/07)

[See this link for APS Operational data and schedules.](#)

[Here is the link for the FY2007 schedule of the APS.](#)

One period of 324 bunch mode runs is scheduled, Feb. 28 to March 6. Note that from Apr. 4 to Apr. 17, the APS runs in hybrid mode with a large current singlet of 16 mA. The run starts Jan. 30th at 8am. The last week in 324 bunch mode was cancelled due to budgetary reasons.

Schedule for the winter run of 2007 (FY07-run2 also called 2007-1 by APS)

[Here is the link for the FY2007 schedule of the APS.](#)

The (STAFF) flag indicates beamline staff time. The (PUP) label indicates beam awarded to Partner User Proposals and each APS GUP proposal is labelled with its proper number. A list of all [current APS Partner User Proposals is available here](#). The (COMM) label is reserved for commissioning and alignment. Special beamline commissioning period allocated by XOR management are labelled (SPE).

Dates	Shifts	User
01/30 8AM - 02/03 8AM	: 12	: 7ID Commissioning (7ID-C and D COMM 12)
02/03 8AM - 02/06 8AM	: 09	: L. Young (7ID-D GUP-6845 9)
02/07 8AM - 02/13 8AM	: 18	: L. Young (7ID-D GUP-6845 18)
02/14 8AM - 02/19 8AM	: 15	: O. Dubon (7ID-C GUP-6964 15)
02/21 8AM - 02/27 8AM	: 18	: A. Grigoriev (7ID-C GUP-5311 18)
02/28 8AM - 03/05 8AM	: 15	: Jin Wang (7ID-C STAFF 15)
03/05 8AM - 03/06 8AM	: 03	: E. Dufresne (7ID-C STAFF 3)
03/07 8AM - 03/12 8AM	: 15	: R. Crowell (7ID-D STAFF 15)
03/14 8AM - 03/16 0AM	: 05	: **Staff (7ID-C COMM 5)
03/16 0AM - 03/20 8AM	: 13	: E. Dufresne w/ Ali Khounsary (7ID-B PUP-63 1 + STAFF 12)
03/21 8AM - 03/27 8AM	: 18	: E. Landahl (7ID-C PUP-63 18)
03/28 8AM - 04/02 8AM	: 15	: M. Nielsen (7ID-C GUP-6736 15)
04/04 8AM - 04/10 8AM	: 18	: L. Young (7ID-D PUP-37 18)
04/11 8AM - 04/17 8AM	: 18	: L. Young (7ID-D PUP-37 18)

04/18 8AM - 04/24 8AM : 18 : week cancelled.

Operational notes

**The beamline was down for 4 shifts from 3/14/07 8AM to 3/15/07 6PM (about 4 shifts) due to a longer than anticipated PSS Upgrade for the new laser porthole in 7ID-C.
The last week of the run in 324 bunch mode was cancelled due to anticipated budget shortfall in FY07.

Allocation statistics

total 210 shifts (including cancelled week)
operation allowance (8%) 17 shifts
GUP baseline 193 shifts

	Avail. shifts	Allocated shifts
COMM (beamline alignment)	17	12+5
Staff (20% of 193)	39	18+15+12=45
PUP-37	36	36
PUP-63	19	18+1=19
Allocated GUP	81	9+18+15+18+15=75
Cancelled GUP week	18	18
total:	210	210
N.B. GUP+PUP(80% of 193)	154	151



Last updated by [Eric Dufresne](#) on 04/19/2007.