

ARGONNE NATIONAL LABORATORY

INTRA-LABORATORY MEMO

October 29, 2003

TO: J. Behrndt, J. Carwardine, R. Emerson, M. Fagan, N. Friedman, P. McNamara, V. Nguyen, J. Servino, S. Ross

SUBJECT: Generation-3 Meeting

Absent: J. Behrndt

- Mike Fagan
 - The latest version of the Requirements Document was sent out on Monday. Some of the new things that has been added:
 - Definitions
 - Mike asked for more input on definitions that he may have missed.
 - Interfaces
 - Interface chain, DIW
- There was a discussion regarding the “Function” section of the document. It was decided to rename that section “System Requirements Doc”.
- The ICD interface document entries need to be consistent with the Statement of Work.
- The structure related to IEEE, needs to reflect what we are doing, it has to cover our needs.
- Some of the following functions were added to the Requirements Document. Please let Mike know of ones he may of forgot.
 - Challenge detection against Chain C
 - Fault Detection
 - Invalid Access
 - Search/Secure
 - C/C access control
- Roy suggested removing section 2.4 or changing it to Required Functions.
- Roy also suggested getting rid of 2.12 – 2.18.
- Steve has the ICD for DIW, but the document needs to be reformatted.
- FEEPS ICD needs to be updated.

- Roy is going to get the W.B.S numbers. The following should be included on the signature sheet:
 - John Carwardine, SI Group Leader, Mohan Ramanathan, Chair of Committee, Radiation Safety Chair, John Servino, Nick Friedman, John Forrestal and Jon Hawkins.
- Steve Ross
 - Schematic (except mapping spares) is growing
 - Steve suggested dropping the second front end shutter. The committee decided that it was a good idea.
 - Steve requested from the committee to find out the following items:
 - Version 1: How many amps does field use.
 - Version 1: Scope trace of strobes, what current are we fusing at.
 - If fusing, what are we fusing to.
 - Box between Front End Shutter
 - Steve would like everyone to think about putting the FERDP on the front of the PSS rack instead of the back.
- Most of the components have been picked out.
- We will go over the 15u next week.
- Coding should begin three weeks from now (Approximately November 24, 2003).
- Need to change the mandate of SAD to reflect Generation-3 Chain B as Ladder Logic removing the reference to State Logic.