ANL LCLS Procurement Process Review (8/29/06)

(This presentation can be viewed at http://www.lcls.aps.anl.gov/Project_Page/QA/QA%20Presentations.html)

Purpose:

- **To remind APS PARIS requesters about the process as a means of avoiding delays and rework**
- **Reminder precipitated by recent QA Issues involving QA level and fabrication requirements for 6 recent PARIS requiistions**

Overview of ANL LCLS Procurment Process for QA Level and fabrication requirements:

The ANL LCLS Procurement Process



LCLS Linac Coherent Light Source — Stanford Synchrotron Radiation Laboratory

WBS/Quality Level Dictionary 5-12-06

1. Use the search function of your browser to search for the applicable WBS or Activity Number. 2. Use the corresponding Quality Level when following the QA process flowcharts listed on the LCLS Quality Page.

WBS No.	ACT No.	TITLE	Quality Level	Technical Lead	Responsible Engineer	Comments
1.4.1.1.1	UN11_00011	Project Management - FY05 (PED)	A	S. Milton	G. Pile	
1.4.1.1.1	UN11_00026	Oversee Engineering and Integration - FY05 (PED)	B	S. Milton	G. Pile	
1.4.1.1.1	UN11_00027	Undulator Mgmt/Engr @ SLAC - FY05 (PED)	C	S. Milton	G. Pile	
1.4.1.1.1	UN11_00028	Undulator Designer @ SLAC - FY05 (PED)	C	S. Milton	G. Pile	
1.4.1.1.1	UN11_00029	Visiting Physicist	C	S. Milton	G. Pile	
1.4.1.1.1	UN11_00036	Controls System Engineering Oversight (PED)	B	S. Milton	G. Pile	
1.4.1.1.1	UN11_00037	Undulator Mgmt/Engr @ SLAC - FY06-08 (CNST)	B	S. Milton	G. Pile	
1.4.1.1.1	UN11_00038	Undulator Designer @ SLAC - FY06-07 (CNST)	B	S. Milton	G. Pile	
1.4.1.1.1	UN11_00056	Undulator Magnet & Support Engr Oversight (PED)	B	S. Milton	G. Pile	
1.4.1.1.1	UN11_00076	Vacuum Engineering Oversight (PED)	B	S. Milton	G. Pile	
1.4.1.1.1	UN11_00096	Diagnostics Engineering Oversight (PED)	B	S. Milton	G. Pile	
1.4.1.1.1	UN11_00175	Oversee Quality Assurance - FY05 (PED)	B	S. Milton	G. Pile	
1.4.1.1.1	UN11_00200	Project Management (CNST)	B	S. Milton	G. Pile	
1.4.1.1.1	UN11_00220	Oversee Engineering and Integration (CNST)	B	S. Milton	G. Pile	
1.4.1.1.1	UN11_00230	Controls System Engineering Oversight (CNST)	B	S. Milton	G. Pile	
1.4.1.1.1	UN11_00240	Undulator Magnet & Support Engr Oversight (CNST)	B	S. Milton	G. Pile	
1.4.1.1.1	UN11_00250	Vacuum Engineering Oversight (CNST)	B	S. Milton	G. Pile	
1.4.1.1.1	UN11_00260	Diagnostics Engineering Oversight (CNST)	B	S. Milton	G. Pile	
1.4.1.1.1	UN11_00290	Oversee Quality Assurance (CNST)	B	S. Milton	G. Pile	
1.4.1.1.2	UN11_00269	Monitor Budget, Schedule and Contracts (PED)	B	S. Milton	G. Pile	
1.4.1.1.2	UN11_00270	Monitor Budget, Schedule and Contracts (CNST)	B	S. Milton	G. Pile	
1.4.1.1.2	UN11_00441	ANL Division - Website Support (CNST) -FY06	C	S. Milton	G. Pile	
1.4.1.1.2	UN11_00443	ANL Division - Website Support-FY05 (PED)	C	S. Milton	G. Pile	
1.4.1.1.2	UN11_00499	ANL Division - PMCS Support (PED)	B	S. Milton	G. Pile	
1.4.1.1.2	UN11_00500	ANL Division - PMCS Support (CNST)	B	S. Milton	G. Pile	
1.4.1.1.2	UN11_00520	ANL Division - Website Support (CNST)	C	S. Milton	G. Pile	
1.4.1.1.2	UN11_00549	ANL Indirect Cost Allocation - FY05 (PED)	C	S. Milton	G. Pile	