
View resource assignments
IDP Cost Center Project Division Priority Level Task Name Engineer Group Actual Work Remaining Work Work Type 8/31 9/1 - 9/7 9/8 - 9/14 9/15 - 9/21 Total:

1,369.5h 2,138.33h  Act. Work 0h 40h 0h 0h 40h
 Act. Ovt. Work 0h 0h 0h 0h 0h

80h 54.65h  Act. Work 8h 8h
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 136.05h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 8h  Act. Work
 Act. Ovt. Work

664h 543.32h  Act. Work
 Act. Ovt. Work

2h 138.95h  Act. Work
 Act. Ovt. Work

502.5h 0h  Act. Work 32h 32h
 Act. Ovt. Work

0h 691.43h  Act. Work
 Act. Ovt. Work

no idp 58838-00-153 AES Normal Shu, Deming AES 121h 39h  Act. Work
 Act. Ovt. Work

982.5h 2,152.07h  Act. Work 0h 40h 46h 24h 110h
 Act. Ovt. Work 0h 0h 0h 0h 0h

APS_1260338 APS - 58991-00-130 XSD Normal Lee, John (Hok) XSD-BTS 2h 6h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

5.8h 134.87h  Act. Work
 Act. Ovt. Work

32h 107.17h  Act. Work
 Act. Ovt. Work

80h 54.65h  Act. Work 8h 8h
 Act. Ovt. Work

112h 25.1h  Act. Work 32h 40h 72h
 Act. Ovt. Work

2h 134.05h  Act. Work 2h 2h
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

APS_1235521 APS - 58991-00-130 SUF HOLD Erdman, Mark AES-MED 0h 30h  Act. Work
 Act. Ovt. Work

APS_1216290 APS - 58991-00-130 SUF Complete Capatina, Dana AES-MED 0h 160h  Act. Work
 Act. Ovt. Work

APS_1252983/APS_1252983 APS - 58991-00-130 XSD Normal Erdman, Mark AES-MED 81h 0h  Act. Work 2h 2h
 Act. Ovt. Work

APS_1259504 APS - 58991-00-130 XSD Normal Lee, Soon-Hong AES-MED 42h 78h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

APS_1243158 APS - 58991-00-130 XSD Normal Erdman, Mark AES-MED 72h 0h  Act. Work 6h 8h 14h
 Act. Ovt. Work

APS_1247275 APS - 58991-00-130 XSD Complete Capatina, Dana AES-MED 58.7h 2h  Act. Work
 Act. Ovt. Work

APS_1199631 APS - 58991-00-130 AES Normal Hogrefe, Roger AES-SI 13h 73.5h  Act. Work
 Act. Ovt. Work

APS_1235520 APS - 58991-00-130 SUF HOLD Erdman, Mark AES-MED 56h 10h  Act. Work
 Act. Ovt. Work

APS_1235348 APS - 58991-00-130 XSD HOLD Maj, Joseph XSD-OFM 0h 80h  Act. Work

Arnie Nyman

   Holiday

   Jury Duty

   Bereavement

   Time Off Without Pay

   Training

   Family Leave

   Union Business

   Sick

   Lab Closing - CL1

   Overhead Hours

   Overhead Hours - NE Cost Center

   General Work - Dr. D. Shu

Cliff Pitts

   SAXS Detectors (Single)

   Jury Duty

   Bereavement

   Lab Closing - CL1

   Overhead Hours

   Holiday

   Sick

   Training

   Time Off Without Pay

   Support Table - Slit Table

   CLAM2_DETECTOR_SUPPORT

   IDP-8BM P6 shutter modification

   Design of Hexapod Vacuum Chamber

   Family Leave

   7BM exit mask

   4ID Flexible Vacuum Tubes

   ACIS Drawing Documentation

   Support Assembly - BE Window

   Double Crystal Station Support



IDP Cost Center Project Division Priority Level Task Name Engineer Group Actual Work Remaining Work Work Type 8/31 9/1 - 9/7 9/8 - 9/14 9/15 - 9/21 Total:
 Act. Ovt. Work

APS_1217072 APS - 58991-00-130 XSD HOLD Benda, Erika AES-MED 73h 87h  Act. Work
 Act. Ovt. Work

APS_1210472 APS - 58991-00-130 AES HOLD Goeppner, George AES-VS 0h 160h  Act. Work
 Act. Ovt. Work

APS_1210467 APS - 58991-00-130 ASD Normal ASD-MD 38h 122h  Act. Work
 Act. Ovt. Work

no  idp APS - 58991-00-130 SUF Normal Erdman, Mark LCLS 96h 176.8h  Act. Work
 Act. Ovt. Work

APS_1239593 APS - 58991-00-130 XSD Normal Preissner, Curt AES-MED 123h 4h  Act. Work 12h 12h
 Act. Ovt. Work

APS_1235518 APS - 58991-00-130 XSD HOLD Capatina, Dana AES-MED 96h 20h  Act. Work
 Act. Ovt. Work

0h 160h  Act. Work 0h 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h 0h

no  idp APS - 58991-00-130 SUF Normal 0h 160h  Act. Work
 Act. Ovt. Work

1,177.5h 3,767.27h  Act. Work 0h 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h 0h

NO IDP APS - 58991-00-130 AES Normal Belcher, Ken AES-SI 240h 40h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 141.63h  Act. Work
 Act. Ovt. Work

1.5h 2,027.82h  Act. Work
 Act. Ovt. Work

62h 75.85h  Act. Work
 Act. Ovt. Work

418h 84.9h  Act. Work
 Act. Ovt. Work

64h 71.07h  Act. Work
 Act. Ovt. Work

5h 135.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

APS_1199631 APS - 58991-00-130 AES Normal Hogrefe, Roger AES-SI 0h 73.5h  Act. Work
 Act. Ovt. Work

96h 424.83h  Act. Work 0h 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h 0h

no  idp APS - 58991-00-130 SUF Normal AES-SI 0h 40.83h  Act. Work
 Act. Ovt. Work

no  idp APS - 58991-00-130 AES Normal Budz, Joe AES-SI 96h 64h  Act. Work
 Act. Ovt. Work

no  idp APS - 58991-00-130 AES Normal Hawkins, Jon AES-SI 0h 160h  Act. Work
 Act. Ovt. Work

no  idp APS - 58991-00-130 AES Normal Nguyen, Van AES-SI 0h 160h  Act. Work
 Act. Ovt. Work

0h 160h  Act. Work 0h 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h 0h

no  idp APS - 58991-00-130 AES HOLD Markovich, Greg AES-SI 0h 160h  Act. Work
 Act. Ovt. Work

291h 5h  Act. Work 0h 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h 0h

No IDP APS - 58991-00-130 AES Normal Belcher, Ken AES-SI 291h 5h  Act. Work
 Act. Ovt. Work

639.8h 1,880.3h  Act. Work 0h 10h 8h 0h 18h
 Act. Ovt. Work 0h 0h 0h 0h 0h

no  idp USR Complete USR-APS 3h 157h  Act. Work
 Act. Ovt. Work

0h 136.05h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work

   Sector 30 experimental vacuum chambers

   Linac Water Skid

   PAR Magnet Support

   BM Detector Assemblies

    Sector 4ID x-ray enhanced STM: tank, support, and STM mount

   Sector 4ID Beamline Layout - KB Mirror

   Lead Shielding

      Lead Shielding 30%

Karen Walker

   Generation 1 Front End Upgrade

   Jury Duty

   Overhead Hours

   Training

   Vacation

   Sick

   Holiday

   Lab Closing - CL1

   Time Off Without Pay

   Family Leave

   Bereavement

   ACIS Drawing Documentation

   Gen. 1 Template

      Gen. 1 Template (assignment)

      24-ID

      13-ID

      15-ID

   User Documentation Markovich

      Beamlines 20-35 User Requirments

   Gen 1 Beamlines

      PSS Front End Controls - Mezanine 

Michelle Givens

   jto gun-noonan - OT ONLY

   Training

   Family Leave



IDP Cost Center Project Division Priority Level Task Name Engineer Group Actual Work Remaining Work Work Type 8/31 9/1 - 9/7 9/8 - 9/14 9/15 - 9/21 Total:
 Act. Ovt. Work

0h 139.55h  Act. Work
 Act. Ovt. Work

64h 71.48h  Act. Work 8h 8h
 Act. Ovt. Work

159h 104.87h  Act. Work 8h 8h
 Act. Ovt. Work

5.8h 134.87h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

1h 140.55h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

APS_1247293 APS - 58991-00-130 XSD Normal Morrison, Leonard AES-MED 44h 76h  Act. Work
 Act. Ovt. Work

APS_1268451 APS - 58991-00-130 AES High Morrison, Leonard AES-MED 0h 8h  Act. Work
 Act. Ovt. Work

no  idp SUF Complete AES-MED 12h 148h  Act. Work
 Act. Ovt. Work

idp 110306-001 APS - 58991-00-130 ASD Complete Smith, Terry ASD-RF 0h 160h  Act. Work
 Act. Ovt. Work

APS_1243163 APS - 58991-00-130 XSD Signatures Erdman, Mark AES-MED 147h 2h  Act. Work 2h 2h
 Act. Ovt. Work

no idp 82645-51-132 LCLS Complete LCLS 104h 56h  Act. Work
 Act. Ovt. Work

APS_1251789 APS - 58991-00-130 XSD Signatures Erdman, Mark AES-MED 92h 5h  Act. Work
 Act. Ovt. Work

APS_1251956 APS - 58991-00-130 ASD Signatures Bromberek, Dave ASD-RF 6h 8h  Act. Work
 Act. Ovt. Work

APS_1268454 8R214-00-178 AES High  Choi, Paul AES-ADM 2h 6h  Act. Work
 Act. Ovt. Work

406h 5,652.92h  Act. Work 0h 8h 0h 0h 8h
 Act. Ovt. Work 0h 0h 0h 0h 0h

APS_1247283 APS - 58991-00-130 SUF Normal Kirshenbaum, Marvin AES-CF 72h 41h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 136.05h  Act. Work
 Act. Ovt. Work

8h 133.02h  Act. Work
 Act. Ovt. Work

40h 1,499.65h  Act. Work 8h 8h
 Act. Ovt. Work

48h 88.6h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 141.08h  Act. Work
 Act. Ovt. Work

APS_1216231 APS - 58991-00-130 SUF HOLD Sidarous, John AES-CF 42h 118h  Act. Work
 Act. Ovt. Work

APS_1201311 58113-10-153 CNM Complete Wesolowski,William CNM 0h 160h  Act. Work
 Act. Ovt. Work

APS_1240152 APS - 58991-00-130 SUF HOLD Janik, Rick AES-CF 55h 40h  Act. Work
 Act. Ovt. Work

idp 072006-001 APS - 58991-00-130 SUF HOLD AES-CF 14h 146h  Act. Work
 Act. Ovt. Work

4h 2,425.58h  Act. Work 0h 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h 0h

idp 090606-001 SUF Normal AES-SI 4h 2,425.58h  Act. Work

   Sick

   Holiday

   Vacation

   Lab Closing - CL1

   Bereavement

   Jury Duty

   Overhead Hours

   Time Off Without Pay

   IDP - 34ID Mirror Testing Chamber

   Storage Ring RF Coupler Drawings Revision

   Twenty Undulator

   57 pulse waveguide terry smith - minimal

   8BM collimator

   LCLS - AS NEEDED HELP

   7BM Shielded Transport

   Klystron Waveguide Bend

   Assembly fixture for RF gun

Reggie Alley

   Process RO/DI Watering System.

   Family Leave

   Jury Duty

   Bereavement

   Training

   Overhead Hours

   Holiday

   Sick

   Time Off Without Pay

   Lab Closing - CL1

   APCF-APS_Site_Interface

   CNM Control Room Sector 26

   EAA Space Layout

   exp hall as-built

   Redline Electrical SI-Front End Equipt

      Redline Electrical SI-Front End Equipt (assignment)



IDP Cost Center Project Division Priority Level Task Name Engineer Group Actual Work Remaining Work Work Type 8/31 9/1 - 9/7 9/8 - 9/14 9/15 - 9/21 Total:
 Act. Ovt. Work

123h 197h  Act. Work 0h 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h 0h

APS - 58991-00-130 SUF Complete AES-CF 0h 160h  Act. Work
 Act. Ovt. Work

APS_1198528 APS - 58991-00-130 SUF Normal Sidarous, John AES-CF 123h 37h  Act. Work
 Act. Ovt. Work

1,531h 1,675.42h  Act. Work 0h 24h 40h 40h 104h
 Act. Ovt. Work 0h 7h 1h 0h 8h

APS_1257408 82645-06-131 LCLS Normal Voogd, Rich LCLS 7h 5h  Act. Work
 Act. Ovt. Work

4h 136.8h  Act. Work
 Act. Ovt. Work

59h 78.02h  Act. Work 16h 6h 22h
 Act. Ovt. Work 7h 1h 8h

0h 136.05h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

72h 63.07h  Act. Work 8h 8h
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 139.55h  Act. Work
 Act. Ovt. Work

APS_1270276 APS - 58991-00-130 ASD Normal Fors, Tom ASD-PS 40h 40h  Act. Work 40h 40h
 Act. Ovt. Work

APS_1259796 82645-06-131 LCLS High Walters, Dean LCLS 8h 6h  Act. Work
 Act. Ovt. Work

APS_1229167 82642-C0-131 LCLS High Stein, Josh LCLS 256h 83h  Act. Work
 Act. Ovt. Work

APS_1251098 APS - 58991-00-130 ASD Normal Hillman, Al ASD-PS 788h 252h  Act. Work 34h 34h
 Act. Ovt. Work

APS_1257408 82645-06-131 LCLS Normal Voogd, Rich LCLS 0h 8h  Act. Work
 Act. Ovt. Work

no  idp 82642-C0-131 LCLS Complete Voogd, Richard LCLS 80h 80h  Act. Work
 Act. Ovt. Work

APS_1216220 APS - 58991-00-130 ASD Signatures Fors, Tom ASD-PS 170h 8h  Act. Work
 Act. Ovt. Work

47h 113h  Act. Work 0h 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h 0h

APS_1210470 82645-53 LCLS Normal Walters, Dean LCLS 47h 113h  Act. Work
 Act. Ovt. Work

72h 1,492.32h  Act. Work 0h 8h 0h 0h 8h
 Act. Ovt. Work 0h 0h 0h 0h 0h

0h 141.63h  Act. Work
 Act. Ovt. Work

0h 141.08h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

72h 63.07h  Act. Work 8h 8h
 Act. Ovt. Work

0h 139.55h  Act. Work
 Act. Ovt. Work

0h 136.05h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

N/A APS - 58991-00-130 LCLS Normal Berg, Bill ASD-DIA 0h 8h  Act. Work

   SHORT X-RAY PULSE BLDG-417

      417 Facilities Bldg. Civil

      Short Xray Pulse - Including As-Built

Robert Kalt

   LCLS BFW Electronic Interface Hardware

   Lab Closing - CL1

   Overhead Hours

   Training

   Time Off Without Pay

   Holiday

   Family Leave

   Bereavement

   Jury Duty

   Sick

   APS / PSG Drafting and Drawing support

   Beam Finder Wire electrical interconnect box

   LCLS - Control Rack

   APS / PSG Drafting and Drawing support

   LCLS BFW Electronic Interface Hardware

   LCLS Overtime Electrical

   SR Dipole Bus

   LCLS BEAM POSITION MONITOR (BPM)

      RFBPM Cables

Robert Keithley

   Overhead Hours

   Lab Closing - CL1

   Family Leave

   Holiday

   Sick

   Training

   Jury Duty

   Bereavement

   Time Off Without Pay

   LCLS Interface Module



IDP Cost Center Project Division Priority Level Task Name Engineer Group Actual Work Remaining Work Work Type 8/31 9/1 - 9/7 9/8 - 9/14 9/15 - 9/21 Total:
 Act. Ovt. Work

N/A APS - 58991-00-130 LCLS Normal Berg, Bill ASD-DIA 0h 8h  Act. Work
 Act. Ovt. Work

N/A APS - 58991-00-130 LCLS Normal Berg, Bill ASD-DIA 0h 8h  Act. Work
 Act. Ovt. Work

0h 320h  Act. Work 0h 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h 0h

no  idp APS - 58991-00-130 ASD HOLD Berg, Bill ASD-DIA 0h 160h  Act. Work
 Act. Ovt. Work

no  idp APS - 58991-00-130 ASD HOLD Berg, Bill ASD-DIA 0h 160h  Act. Work
 Act. Ovt. Work

no  idp SUF Normal ASD-DIA 0h 0h  Act. Work
 Act. Ovt. Work

776.3h 1,021.83h  Act. Work 0h 32h 39h 33.5h 104.5h
 Act. Ovt. Work 0h 0h 0h 0h 0h

APS_1257478 86011-11-135 BEAMLINE Normal Erdman, Mark AES-MED 449h 53.5h  Act. Work 24h 38h 7.5h 69.5h
 Act. Ovt. Work

0h 0h  Act. Work
 Act. Ovt. Work

0h 0h  Act. Work
 Act. Ovt. Work

0h 0h  Act. Work
 Act. Ovt. Work

40h 96.75h  Act. Work 8h 8h
 Act. Ovt. Work

0h 0h  Act. Work
 Act. Ovt. Work

0h 0h  Act. Work
 Act. Ovt. Work

181.7h 299.5h  Act. Work 1h 0h 1h
 Act. Ovt. Work

26h 115.63h  Act. Work 26h 26h
 Act. Ovt. Work

APS_1243129 LCLS Complete Erwin, Lester LCLS 0h 0h  Act. Work
 Act. Ovt. Work

0h 136.05h  Act. Work
 Act. Ovt. Work

APS_1240362 82643-43-131 LCLS Complete Trakhtenberg, Emil LCLS 0h 0h  Act. Work
 Act. Ovt. Work

APS_1243141 LCLS Complete Erwin, Lester LCLS 0h 0h  Act. Work
 Act. Ovt. Work

APS_1243138 LCLS Complete Erwin, Lester LCLS 0h 0h  Act. Work
 Act. Ovt. Work

N/A 58942-65-131 ASD Normal Grimmer, John ASD-MD 6.5h 233.5h  Act. Work
 Act. Ovt. Work

no idp 82643-34-131 LCLS Complete Skubal, Laura LCLS 0h 0h  Act. Work
 Act. Ovt. Work

APS_1192888 82643-36-132 LCLS HOLD Alex Didenko LCLS 0h 0h  Act. Work
 Act. Ovt. Work

no  idp 82643-34-131 LCLS Normal Trakhtenberg, Emil LCLS 73.1h 86.9h  Act. Work
 Act. Ovt. Work

0h 0h  Act. Work 0h 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h 0h

APS_1197021 82643-51-131 LCLS Normal Jaski, Mark ASD-MD 0h 0h  Act. Work
 Act. Ovt. Work

923h 3,279.03h  Act. Work 0h 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h 0h

72h 62.65h  Act. Work
 Act. Ovt. Work

4.5h 686.93h  Act. Work
 Act. Ovt. Work

4h 137.32h  Act. Work
 Act. Ovt. Work

0h 141.08h  Act. Work
 Act. Ovt. Work

16h 122.57h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work

   LCLS Girder Mounting Bracket

   LCLS Undulator Striker

   Linac L2 Flag

      Linac motorize iris

      Linac L2 Flag

      Linac L2 Flag (assignment)

Ron Kmak

   14ID Integral Shutter

   Family Leave

   Jury Duty

   Bereavement

   Holiday

   Sick

   Time Off Without Pay

   Vacation

   Overhead Hours

   LCLS LTU Waveguide

   Training

   LCLS plug for double cam shaft intermediate plate

   LCLS X-Band BPM Receiver Enclosure

   LCLS Waveguide Bracket Brace

   Undulator Drawing Revisions

   LCLS ASK Documentation

   LCLS - Camshaft Calibration Fixture

   LCLS 1/2 time und. Girder  90%

   LCLS Undulator Quadrupole Magnet

      LCLS Undulator Quadrupole Magnet (assignment)

Scott Doran

   Holiday

   Overhead Hours - NE Cost Center

   Overhead Hours

   Lab Closing - CL1

   Sick

   Jury Duty



IDP Cost Center Project Division Priority Level Task Name Engineer Group Actual Work Remaining Work Work Type 8/31 9/1 - 9/7 9/8 - 9/14 9/15 - 9/21 Total:
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 136.05h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 8h  Act. Work
 Act. Ovt. Work

No IDP 82646-04-131 LCLS Complete Walters, Dean LCLS 508h 177h  Act. Work
 Act. Ovt. Work

no idp 82643-34-131 LCLS Complete Skubal, Laura LCLS 0h 80h  Act. Work
 Act. Ovt. Work

APS_1200060 82643-34-131 LCLS Normal Skubal, Laura LCLS 9h 151h  Act. Work
 Act. Ovt. Work

No IDP 82644-05-131 LCLS Complete Walters, Dean LCLS 89h 71h  Act. Work
 Act. Ovt. Work

No IDP 82644-06-131 LCLS Complete Walters, Dean LCLS 193h 46h  Act. Work
 Act. Ovt. Work

APS_1257793 82941-01-131 LCLS Normal Pile, Geoff LCLS 27.5h 772.5h  Act. Work
 Act. Ovt. Work

0h 160h  Act. Work 0h 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h 0h

APS_1210461 82645-06 LCLS Complete Walters, Dean LCLS 0h 160h  Act. Work
 Act. Ovt. Work

701h 2,498.83h  Act. Work 0h 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h 0h

0h 136.05h  Act. Work
 Act. Ovt. Work

72h 62.65h  Act. Work
 Act. Ovt. Work

36h 102.85h  Act. Work
 Act. Ovt. Work

127h 1,050.72h  Act. Work
 Act. Ovt. Work

0h 141.08h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 8h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 139.55h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

No IDP 03808-00-131 CryoMagnet Complete Kim, Suk ASD-MD 44h 116h  Act. Work
 Act. Ovt. Work

idp 060606-009 58942-15-131 ASD HOLD Bui, Hanh ASD-DIA 380h 32h  Act. Work
 Act. Ovt. Work

APS_1229801 APS - 58991-00-130 XSD Normal Schmidt, Oliver AES-MED 0h 40h  Act. Work
 Act. Ovt. Work

APS_1246438 APS - 58991-00-130 APS Normal  Brajuskovic, Bran AES-MED 0h 25h  Act. Work
 Act. Ovt. Work

APS_1251872 03808-00-131 CryoMagnet Normal Kim, Suk ASD-MD 42h 118h  Act. Work
 Act. Ovt. Work

532h 2,483.08h  Act. Work 0h 8h 0h 8h 16h
 Act. Ovt. Work 0h 0h 0h 0h 0h

APS_1199672 APS - 58991-00-130 SUF Low Gagliano, Joe AES-VS 0h 160h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

5h 135.73h  Act. Work

   Family Leave

   Training

   Time Off Without Pay

   Bereavement

   Union Business

   LCLS Vacuum Installation

   LCLS ASK Documentation

   LCLS Undulator Full Assembly

   LCLS Short Diagnostic Break

   LCLS Long Diagnostic Break

   LCLS Installation support

   LCLS BEAM FINDER WIRE ASSEMBLY (BFW)

      BFW upper assembly and support assembly

Tom Buffington

   Training

   Holiday

   Overhead Hours

   Vacation

   Lab Closing - CL1

   Bereavement

   Union Business

   Family Leave

   Sick

   Time Off Without Pay

   Jury Duty

   ILC Helical Undulator Coil

   Elect/cabinetsHaun Bui BPM

   11ID_FLIGHT_PATH_SUPPORT

   Flight path tube to connect MERIX KB Mirror with P6-80 shutter

   Helical Magnet Measurement Cryostat Assembly Concept

Tom Grabinski

   PAR Lattice Layout

   Jury Duty

   Lab Closing - CL1



IDP Cost Center Project Division Priority Level Task Name Engineer Group Actual Work Remaining Work Work Type 8/31 9/1 - 9/7 9/8 - 9/14 9/15 - 9/21 Total:
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

80h 54.65h  Act. Work 8h 8h
 Act. Ovt. Work

24h 114.08h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 136.05h  Act. Work
 Act. Ovt. Work

APS_1260460 APS - 58991-00-130 AES High Schmidt, Oliver AES-MED 0h 20h  Act. Work
 Act. Ovt. Work

APS_1193993 APS - 58991-00-130 SUF Complete Schmidt, Oliver AES-MED 0h 160h  Act. Work
 Act. Ovt. Work

0h 141.63h  Act. Work
 Act. Ovt. Work

APS_1208717 APS - 58991-00-130 ASD HOLD Yang, Bingxin ASD-DIA 30h 130h  Act. Work
 Act. Ovt. Work

APS_1205541 APS - 58991-00-130 ASD Complete Bromberek, Dave ASD-RF 0h 160h  Act. Work
 Act. Ovt. Work

APS_1208912 APS - 58991-00-130 XSD Complete Schmidt, Oliver AES-MED 0h 160h  Act. Work
 Act. Ovt. Work

APS_1216097 58942-65-131 ASD HOLD Grimmer, John ASD-MD 0h 80h  Act. Work
 Act. Ovt. Work

APS_1216267 APS - 58991-00-130 SUF Normal Benson, Christa AES-MED 0h 160h  Act. Work
 Act. Ovt. Work

APS_1221731 APS - 58991-00-130 SUF Signatures Kruy, Try Leng AES-VS 215h 4h  Act. Work
 Act. Ovt. Work

APS_1221812 APS - 58991-00-130 SUF Signatures Kruy, Try Leng AES-VS 16h 8h  Act. Work
 Act. Ovt. Work

APS_1265900 APS - 58991-00-130 AES Normal Preissner, Curt AES-MED 16h 8h  Act. Work 8h 8h
 Act. Ovt. Work

APS_1235516 APS - 58991-00-130 XSD HOLD Benda, Erika AES-MED 86h 214h  Act. Work
 Act. Ovt. Work

no  idp APS - 58991-00-130 XSD Low Yang, Bingxin ASD-DIA 60h 100h  Act. Work
 Act. Ovt. Work

APS_1260459 APS - 58991-00-130 XSD Normal Schmidt, Oliver AES-MED 0h 10h  Act. Work
 Act. Ovt. Work

1,225h 1,911.62h  Act. Work 0h 40h 40h 40h 120h
 Act. Ovt. Work 0h 0h 0h 0h 0h

APS_1254000 82646-04-131 LCLS Complete Trakhtenberg, Emil LCLS 37h 3h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

370h 348.6h  Act. Work 40h 35h 75h
 Act. Ovt. Work

0h 136.05h  Act. Work
 Act. Ovt. Work

35h 106.63h  Act. Work
 Act. Ovt. Work

6h 134.65h  Act. Work
 Act. Ovt. Work

0h 139.55h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

64h 71.48h  Act. Work 8h 8h
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

114.5h 19.72h  Act. Work 5h 5h
 Act. Ovt. Work

82941-01-131 LCLS Normal Pile, Geoff AES-DD 150h 16h  Act. Work

   Family Leave

   Bereavement

   Holiday

   Sick

   Time Off Without Pay

   Training

   11ID Front End Exit table

   Portable Detector Stand

   Overhead Hours

   Portable detector assembly

   LINAC Waveguide Modifications

   8-ID A MIRROR

   Undulator Drive System

   Pseudo Channelcut Crystal

   Differential pumping system/Shielding wall leald collimator

   Commissioning window /Shielding wall leald collimatorassembly

   33BM raytracing and beamline layout update

   S6 Front End Layout

   35 BM Layout

   Raytracing, Sectors 11,12, 33

Zeke Salazar

   LCLS  Vacuum Chamber Fixture

   Time Off Without Pay

   Overhead Hours - NE Cost Center

   Training

   Overhead Hours

   Lab Closing - CL1

   Sick

   Jury Duty

   Family Leave

   Holiday

   Bereavement

   Vacation

   LCLS Drawing Status Reporting



IDP Cost Center Project Division Priority Level Task Name Engineer Group Actual Work Remaining Work Work Type 8/31 9/1 - 9/7 9/8 - 9/14 9/15 - 9/21 Total:
 Act. Ovt. Work

APS_1240218 06377-10-135 BEAMLINE Complete Jaski, Yifei AES-MED 0h 120h  Act. Work
 Act. Ovt. Work

 APS_1257407 82646-04-131 LCLS Complete Trakhtenberg, Emil LCLS 0h 5h  Act. Work
 Act. Ovt. Work

APS_1257920 APS - 58991-00-130 AES Complete Banks, Greg AES-SI 54h 31h  Act. Work
 Act. Ovt. Work

APS_1252815 APS - 58991-00-130 XSD High Rusthoven, Brian AES-DD 38h 42h  Act. Work
 Act. Ovt. Work

APS_1208612 82641-21 LCLS Complete Wiemerslage, Greg AES-MED 0h 0h  Act. Work
 Act. Ovt. Work

APS_1196023 58112-14-153 CNM Complete Benson, Christa AES-MED 0h 160h  Act. Work
 Act. Ovt. Work

APS_1254415 82858-10-130 NSLS-II Normal Gagliano, Joe AES-MOM 155h 8h  Act. Work
 Act. Ovt. Work

APS_1253933 58927-33-132 XSD Complete Wiemerslage, Greg AES-MED 48h 35h  Act. Work
 Act. Ovt. Work

153.5h 8h  Act. Work 0h 32h 0h 0h 32h
 Act. Ovt. Work 0h 0h 0h 0h 0h

APS_1216291 82645-06-131 LCLS Normal Bailey, Jim LCLS 153.5h 8h  Act. Work 32h 32h
 Act. Ovt. Work

User Name: Brian Rusthoven

Timestamp: Tuesday, September 23, 2008 1:36:57 PM

   IDP-17-ID upgrade two table assemblies,bellows and yalks

   LCLS Vacuum Chamber Fixture

   PAR Bypass Double Stop Limit switch mount modification

   Sector 9 ID Ray Trace Drawings

   LCLS BEAM FINDER WIRE ASSEMBLY (BFW)

      BFW_as_built_revisions

   Sector 2 RSS Documentation

   LCLS Chamber Production Drawings

   CNM NANO-PROBE

   NSLS II Vacuum Chamber


