August / September Shutdown

QUALITY FIS|SIM|T|W|T|F[S]|S TIW|T|F|S|S[M|T|W|T|F|S|S|M|T
JOB DESCRIPTION |REQ#| ENGINEER | AUDIT TECHNICIANS 24125|26(27]|28|29|30]31] 1| 2 415]16]|7]8]9]|10{11]12|13|14]15]16(17]|18
LINAC
Replace 3 input windows 30774 Try Hoyt Wayne, Cheri 8|18|8]|8
Install support rails Linac cabinets Wayne, Cheri
PAR
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STORAGE RING Zones A -E

Support Sl upgrade 151D 30782 Hoyt Mark Bob, Cristen 8|18|8]8

Install SCUO sector 6 (382) 30779 John Z Mark Aaron, Guy 818]8|8|8|8|8]8

Install SCUOQ sector 6 30779 John Z Mark Aaron, Guy 8|18|8]|8 8|8|8|8|8
Storage ring exit valve repair 30299 Try Mark As Avialable

Remove Dycor RGA 35ID 30783 Mark Hoyt Bob, Cristen 8|8

Install GP RGA 351D 30783 Mark Hoyt Bob, Cristen 8|8

Replace valve controller cables 30775 Try Hoyt Bob, Cristen 8 8|18|8|8|8
Replace valve controller cables 30775 Try Hoyt Wayne, Cheri, 8|8 8|18|8]|8 8|18|8|8]|8

STORAGE RING Zone F

Remove scrapper 36 30772 Hoyt Try Raul, Jack, Scott 818]8 818
Install currrent transformer 30772 Hoyt Try Raul, Jack, Scott 8|18|8

Install snubbers 36 bakeout 30772 Hoyt Try Raul, Jack, Scott 8|8|8 88|88 8|8|8|8|8
Replace tuner 36 cavity 3 30780 Mark Try Bob, Cristen 818|8|8
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CLOSE STORAGE RING AND FRONT END VALVES 6:00 A.M. 8/24/12 Bob, Raul

J Gagliano
8/21/2012
8:13 AM




