August / Se

ntember Shutdown

QUALITY FIS|SIM|T|W|T|F[S]|S TIW|T|F|S|SIM|T|W|T|F|[S|S|M|[T|W|T
JOB DESCRIPTION |REQ#| ENGINEER | AUDIT TECHNICIANS 26127|28[29|30|31|1]2]3]| 4 6|7]8]9|10[11]12|13|14]|15|16{17]|18]|19]|20|21]22
LINAC
Remove PC gun 29270 Hoyt Try Wayne, Cheri, Scott 8 8|8
Replace 4 output windows L2 29285 JZ Mark Wayne, Cheri, Scott 8|18|8]8
SF6 evaluation Joe, JZ Wayne, Cheri, Scott
PAR
BOOSTER
STORAGE RING Zones A -E
Install 161D-FE pneumatics 29283 Try Mark, Joe Wayne, Cheri 8|18|8]8 8|18]|8]8
Support Sl upgrade 5BM 29284 Try Hoyt Bob, Cristen 8
Support Sl upgrade 12BM 29286 Try Hoyt Bob, Cristen 8
Support Sl upgrade 241D 29288 Try Hoyt Bob, Cristen 8
Evaluate ion pumps ID chambers 29291 Try Mark, JZ Bob, Cristen 8 8|18|8|8|8 8|8
Install snubbers Sector 3 29271 Try Hoyt Raul, Aaron, Guy 8 8|18|8]|]8]8 8|18|8]|8 8|18]8
Install RGA 35ID chamber 29273 Hoyt Try Raul, Aaron, Guy 8|8
Replace valve controller cables 29290 Mark Jz As Available 8 818|8|8]8 818|8]|8 8(8|8|8]8 818
STORAGE RING Zone F
Install spool piece S37 scrapper 29279 Hoyt Mark Bob, Raul, Cristen 8|18[8]8]8 8|8 8|8
LEUTL |
CLOSE STORAGE RING AND FRONT END VALVES 6:00 A.M. 8/26/11 Bob, Raul

NSLSIl SUPPORT AS NEEDED

J Gagliano
8/24/2011
8:15 AM



