August / September Shutdown

QUALITY WTFSS.TWTFSSMTWTFSSMTWT

LEUTL

JOB DESCRIPTION | REQ #[ENGINEER| AuDIT TECHNICIANS 2728]29|30| 31 2|3|4|5|6|7[8f9f10{11]|12]|13]|14]|15|16(17|18
LINAC
Install new PC gun and waveguide 33996 Mark Hoyt Wayne, Kevin 10]10] 10 . 10/ 10]|10|10| 8| 8 .
PAR
BOOSTER
STORAGE RING Zones A -E
Install snubbers sectors 13,14 34018 Hoyt Mark Raul, Scott, Jack 10]10(10 10|/10|10|10| 8 | 8 | 10| 10|10]|10|20| 8 | 8 10| 10|10
Install RIXS chamber sector 30 34054 John Z Try Wayne, Kevin 10/ 10| 10| 10| 10| 8
Scul preinstall 33982 John Z Try Wayne, Kevin 8 [ 10|10 10
Install pneumatic boxes 331D, 33BM 34020 Hoyt John Z Bob, Cristen 10]10] 10 10
Replace detector sector 351D front end 33981 Try John Z Bob, Cristen 10/10|10| 8| 8 |10
XBPM sector 271D front end 33983 Try John Z Bob, Cristen 10/ 10) 10| 10| 8 | 8 | 10{10] 10
Replace solenoids on RF isolation valves | 33994 Mark John Z Cheri, Russ 10]10] 10 10| 10] 10
Repair rad damaged cables 33984 Try John Z Cheri, Russ 10| 8 | 8 |10/ 10| 10| 10|10 8 | 8 | 10|10 10
STORAGE RING Zone F
Install turbos 38 cavity 1, 37 cavity 2 33992 Mark Hoyt Aaron, Guy 10]10(10 10|10)10|10| 8 | 8 | 10| 10| 10] 10
New CC gauges S36 3 and 4. S37 1,2,3,4| 33993 Mark John Z Aaron, Guy 10| 8 | 8 |10{10] 10

| I I ||
CLOSE STORAGE RING AND FRONT END VALVES 7:00 A.M. 8/27/14 Bob, Raul

J Gagliano
8/18/2014
2:59 PM



