
PSS Generation-3 General Schedule

• December 2002 - Start discussions about a
Generation-3 PSS.

• March 2003 - Generation-3 presentation at CAT
TWG meeting

• April 2003 - System architecture review

• June 2003 - Release (SOW) Statement of Work.

• July 2003 to

• January 2004 - Prepare documents and designs for
necessary technology reviews and then
construction.

• February 2004 - Start Installation at 30-ID, continue
documentation.

• April 2004        - Validate system at 30-ID.

• May 2004 to

•     September 2004 - Gain operational experience
with the Generation-3 system.

October 2004 - Release Generation-3 system to CAT.


