
ACIS Validation 17317 Complete

ACIS Validation 17196 Complete
Replace Beam permit fiber between Gun door and Linac Door 17264 Complete

ACIS Validation 17197

Gibson Ongoing

17585 Gibson 4/23/2005 Complete

Investigate Fiber link between 420 A005 & MCR 17240 Complete
Replace the strobe light for BSS inside the Zone A maze door. 17514 Complete

24BM Front End install 17323 Sawatski / Budz McNamara Cancelled
11BM Front End install 17324 Sawatski / Budz McNamara Complete
Upgrade & Test PLC code, this upgrades the EPICS interface for 26ID, 30ID and 23BM 17325 McNamara Complete
Inventory All PLC Components in FEEPS Systems 17321 Gibson McNamara Complete
Upgrade 21ID FEEPS System to latest version 17666 Gibson McNamara Complete
Install covers on 110v connections in FEEPS Racks 17499 Budz McNamara Complete

Validate 1BM 17214 Hawkins / Boron 4/25/2005 Complete
Validate 1ID 17456 Emerson / Servino 4/25/2005 Complete
Validate 2BM 17457 Friedman / Nguyen 4/28/2005 Complete
Validate 3ID 17458 Budz 4/28/2005 Complete
Validate 5ID 17460 Roberts 5/2/2005 Complete
Validate 7ID 17461 Francis 5/2/2005 Complete
Validate 9BM 17462 Sawatski / Gibson Boron 5/5/2005 Complete
Validate 12BM 17463 Emerson / Servino 5/5/2005 Complete
Validate 13ID 17464 Budz 5/12/2005 Complete
Validate 15ID 17465 Sawatski Hawkins / Boron 5/16/2005 Complete
Validate 16BM 17466 Friedman / Nguyen 5/16/2005 Complete
Validate 17ID 17467 Francis 5/19/2005 Complete
Validate 18ID 17468 Roberts 5/19/2005 Complete
Validate 20ID 17469 Sawatski / Gibson McNamara / Nguyen 5/23/2005 Complete
Validate 22BM 17470 Hawkins, Forestal / Boron 5/23/2005 Complete
Validate 33BM 17471 Friedman, Hogref / Nguyen 5/26/2005
Validate 33ID 17472 Emerson, Belcher / Servino 5/26/2005

Inventory PLC's for above beamlines Roberts / Francis Dawson 4/22/2005 Complete

Complete install of 11BM PSS System Sawatski / Budz Hawkins Complete
Tie in intigral shutter @ 11BM Budz Hawkins Complete
Pre Validation Checkout of 11BM Roberts/Gibson Boron 5/9/2005 Complete
Validate 11BM 

Support Vac Group with work @ 14BM 17765 Roberts McNamara Complete
Support work @ 14ID (Remove shutter & other various tasks) 17806 Roberts McNamara Complete
Install and calibrate switches @ 14ID 17790 Sawatski McNamara Complete

Support ME Group with 19BM PS1 Water Leak Complete
Investigate SS1 No Switch @10ID 17610 Cancelled

17604 Roberts Friedman Cancelled

15ID correct wiring for Station C Door 2 Click and Buzz sounds 17606 Friedman Complete

Ground 15U chassis @ 18ID, 19BM, 19ID, 20BM, 20ID 17612 Roberts Dawson Complete
Ground 15U chassis @ 22BM, 22ID, 23ID, 24ID, 31ID, 32ID, 33BM, 33ID, 34ID, 35BM & 35ID 17840 Roberts Dawson Complete

17748 Francis Dawson Ongoing

Check and remove Blowers from PSS / FEEPS racks Francis Complete

Beamlines

12ID Activate P4-B non-mono mode. Cylinders & switches have to be calibrated.b) Instrument 
DIW monitoring of the manual beam shutters MBS-C and MBS-D, and pink beam stop PBSt-D.

Remove obsolete diw cables @ 2ID, 3ID, 5ID, 6ID, 7ID, 8ID, 16ID, 20ID, 31ID, 32ID, 33ID, 34ID & 
35ID 

Prep work for New MCR UPS's. This includes routing conduit and installing hardware ontop of the 
Storage ring & just outside the crosswalk
Shutdown Panel Board EDP-A1 and install two 125amp circuit breakers. Run two 1-1/2" conduit 
circuits from EDP-A1 to column 61 on the storage ring mezz.

Storage Ring

Front Ends

LEUTL

Linac

Booster

Zone F

April / May Shutdown 4/22/05 ~ 5/24/05
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30ID BLEPS install






