
Forrestal/Hogrefe 9-May

Forrestal/Hogrefe 2-May

Forrestal/Hogrefe 5-May

20023 Joe/Curt McNamara Complete

20025 McNamara
Replace FM2 transmitter connector @ 14ID 20200 Joe/Curt McNamara Com[plete

20332 Boron 24-Apr Complete
20207 Nguyen 24-Apr Complete
20208 Nguyen 25-Apr Complete
20333 Boron 1-May Complete
20209 Nguyen 1-May Complete
20334 Boron 1-May Complete
20237 Nguyen 8-May Complete
20335 Boron 8-May Complete

Nguyen 8-May Complete
Boron 11-May

20336 Boron 15-May
Nguyen 15-May
Boron 15-May

20337 Boron 17-May

20031 Lori Friedman In Progress..
20168 Lori Friedman Complete

Nguyen 22-May

20206 Chris McNamara
20206 Lori McNamara Complete
20338 Nguyen 22-May

20174 Chris Friedman In Progress..
20339 Boron 24-May

20299 Dave Friedman

20203 Chris Belcher Complete

20100 Mark Friedman In Progress..
20340 Boron 25-May
20092 Mark Friedman In Progress..

20204 Dave Belcher Complete
20019 Dave Friedman In Progress..
20202 Dave Belcher

In Process
Cancelled

Diw converstions @ 18ID, 19ID & 22ID
Change Ethernet connections at 30-ID *[ Low priority ]

Approved
Completed

Validate 12BM
Support shutter work at 17-BM [ P6 shutter operation will be reversed ]

Trace and label cables at 4-ID

Change BLSIE Remote/Local key at 30-ID-B (change to T259)

Support Shutter work at 12-BM

Validate 24ID

2-BM - Support shutter replacement  / Work to start 1st day of shutdown
Validate 2BM

7-ID - relocate switches on MBS and validate

Validate 23ID

24ID install shutter in station B
24ID add station E

Validate 33BM
Validate 33ID

Add Search Zones & Gates in 23ID Station C & D
Reverse search pattern at 23-ID-A [ swap SB1 & SB2 ]

Validate 16BM
Validate 18ID
Validate 20ID
Validate 22BM

Validate 7ID
Validate 9BM
Validate 13ID
Validate 15ID

Validate 1BM
Validate 1ID
Validate 3ID
Validate 5ID

Love controller replacement upgrade @ 1ID, 3ID, 4ID, 7ID, 10ID, 11ID, 14ID, 17ID, 32ID, 34ID, 
35BM & 35ID
Remove BeWin from 23ID

Beamline's

Storage Ring

Front Ends

Zone F

Booster
Validate ACIS [ ~4 days ]

Linac / Par
Validate ACIS [ ~3 days ]

LEUTL
Validate ACIS [ ~1 day ]

April / May 06 Shutdown 4/25/06 ~ 5/23/06

WORK Items WRQ # Tech's Eng's Start Date Status


