
Validate Storage Ring
30ID Front End Install, FESIE & MEZZIE
23BM Front End Install, FESIE & MEZZIE
26ID Front End Install, FESIE & MEZZIE

30ID Front End Install 16241 Budz / Sawatski
26ID Front End Install 16240 Budz / Sawatski
23BM Front End Install Budz / Sawatski

21ID, 23ID, 24ID & 31ID Upgrade system to Version 3 Code and validate 16501 McNamara
21ID, 23ID, 24ID & 31ID Remove DP's from FEEPS system 16501 McNamara

All Version 1 Systems Jumper out all DP's in Version 1 FEEPS Systems 16500 Budz / Sawatski/ Gomez

Validations of 8BM, 9ID, 11ID, 14BM, 16ID, 17BM, 19BM, 20BM, 22ID, 24ID, & 31ID 16318-16330
31ID, 32ID, 33ID & 35ID Support ME Groups relocation & upgrade of diw transmitters 16268 Francis

24ID BLEPS - PSS interface 16340 & 16353 Gomez
24ID Install MEZZIE Gomez
24ID Install RSI 16353 Gomez
19ID add RSI (Terminate cable, install and test chassis) 16339 Roberts
19BM add RSI (Terminate cable, install and test chassis) 16339 Roberts

ACIS/PSS validations 16341 Roberts/Gomez/Francis
31ID Correct and test chain A code: Station C door 2 lock logic Anne/Van

16BM - 35ID Grounding of 15U's 16342 Roberts
6BM - 35ID Remove yellow strips from station doors

2ID, 3ID, 5ID, 6ID, 7ID, 
8ID, 16ID, 20ID, 31ID, 

32ID, 33ID, 34ID & 35ID 
Remove obsolete diw cables Francis/Gomez

Check and remove Blowers from PSS / FEEPS racks Francis
Check Switch Type on all shuters

30ID Install New circuit boards (Mezz & Station) Roberts
26ID Terminate Field Devices Roberts
26ID Install Mezz Equipment Roberts

Comments

PSS Tasks

Status

December / January Shutdown 12/23/04 -1/25/05

ACIS Tasks

FEEPS Tasks

Assigned TechnicianWORK Items WRQ #  Estimated 
Duration  


