
WRQ Technician (s) Responsible Engineer(s) Start Date Notes

24676 Sawatski Banks
24678 Sawatski Banks

Sawatski Banks

Sawatski Banks As time permits

WRQ Technician (s) Responsible Engineer(s) Start Date Notes
Francis McNamara / Salazar
Roberts Boron / Gibson

Roberts/Francis Boron / Gibson
Roberts Forrestal / Belcher
Roberts Forrestal / Belcher
Roberts Nguyen / Hogrefe

WRQ Technician (s) Responsible Engineer(s) Start Date Notes
Francis McNamara

Forth / Sawatski McNamara
Forth / Sawatski McNamara

WRQ Technician (s) Responsible Engineer(s) Start Date Notes
Sawatski Friedman / Gibson
Francis Friedman

Rrelocate SB at 20-BM

FEEPS Work

13-ID Replace FEV Connector
9-ID FEEPS DIW conversion to Yokogawa

At 4-ID: Add interlocks for 2 ion pumps / Add interlocks & controls for 2 vacuum valves
BLEPS Work

At 1-BM: Re-route and terminate cable for BM-B transport IP controller

PSS  Work
16-ID PSS DIW conversion

7-ID: Remove the Active/Standby feature
7-ID: Relocate station C & D Door control boxes

20-ID Replace FEV Connector

9-ID Remove Active/Standby and leftover Kirk key mechanism from station B panel
31-ID-C move search boxes & crash buttons to more compliant positions

Linac / Par

Booster

Zone F

Change out ACIS limit switches on LET Shutters, install new brackets, new switches, set overtravel, validate 

Change out ACIS limit switches on HET Shutters, install new brackets, new switches, set overtravel, validate 

Replace LINAC magnetic door position sensors to mechanical type switches

December 08 / January 09 Shutdown 12/23/08 ~ 1/21/09
ACIS Work

LEUTL

Other

Storage Ring

Start the ACIS crash bar exchange of existing bars with the modified ones for ease of service


