PSS Validation Schedule April/May 09 Shutdown

Dates Beamline System Lead Validator Validator Responsible Team
Week 1 [April 22 — April 24]
Wed. 4/22 - Fri. 4/24 5-BM PSS-Gen 1 Hawkins Friedman Friedman / Hawkins
Wed. 4/22 - Fri. 4/24  * 9-BM PSS-Gen 1 Boron Gibson Boron / Gibson
Wed. 4/22 - Thu. 4/23  * 12-BM PSS-Gen 1 McNamara Markovich Budz / Banks
Fri. 4/24 10-BM PSS-Gen 1 ( McNamara ) ( Markovich) Chain A Validation Only
Wed. 4/22 - Fri. 4/24 4-1D PSS-Gen 3 Belcher Budz / Banks Budz / Banks
Week 2 [April 27 — May 1]
Mon. 4/27 - Wed. 4/29 1-1D PSS-Gen 1 Boron Friedman Friedman / Hawkins
Mon. 4/27 - Wed. 4/29 3-1D PSS-Gen 1 Nguyen Hawkins Friedman / Hawkins
Tue. 4/28 - Thu. 4/30 * 5-1D PSS-Gen 1 McNamara Budz Friedman / Hawkins
Thu. 4/30 — Fri. 5/1 2-1D PSS-Gen 1 ( Boron) ( Friedman ) Chain A Validation Only
Thu. 4/30 — Fri. 5/1 7-1D PSS-Gen 1 ((Nguyen ) (Budz) Chain A Validation Only
Thu. 4/30 - Fri.5/1  * 22-BM PSS-Gen 1 Banks Gibson Boron / Gibson
Mon. 4/27 - Wed. 4/29 11-BM PSS-Gen 3 Belcher Markovich Forrestal / McNamara
Week 3 [May 4 — May 8]
Mon. 5/4 - Wed. 5/6 13-1D PSS-Gen 1 Boron Hawkins Budz / Banks
Mon. 5/4 - Thu. 5/7 15-1D PSS-Gen 1 Nguyen Friedman Nguyen / Hogrefe
Mon. 5/4 - Wed. 5/6 18-1D PSS-Gen 1 Budz Banks Nguyen / Hogrefe
Thu. 5/7 — Fri. 5/8 9-1D PSS-Gen 1 ( Boron) ( Hawkins ) Chain A Validation Only
Thu. 5/7 — Fri. 5/8 17-1D PSS-Gen 1 (Budz) ( Banks ) Chain A Validation Only
Mon. 5/4 - Thu. 5/7 26-1D PSS-Gen 3 Belcher McNamara/Forth Boron / Gibson
Week 4 [May 11 — May 15]
Mon. 5/11 - Wed. 5/13 * 20-1D PSS-Gen 1 Boron Hawkins Nguyen / Hogrefe
Mon. 5/11 - Thu. 5/14 23-1D PSS-Gen 1 Nguyen Francis Friedman / Hawkins
Mon. 5/11 - Thu. 5/14 24-1D PSS-Gen 1 Banks Budz Budz / Banks
Wed. 5/13 - Fri. 5/15  * 33-BM PSS-Gen 1 Roberts Gibson Budz / Banks
Sat. 5/16 7-BM PSS-Gen 1 ( Roberts) ( Francis) Chain A Validation Only
Week 5 [May 18 — May 22]
Mon. 5/18 - Thu. 5/21 33-1D PSS-Gen 1 Budz Banks Budz / Banks
Mon. 5/18 — Wed. 5/20 16-1D PSS-Gen 1 ( Nguyen ) ( Francis) Chain A Validation Only
Mon. 5/18 — Wed. 5/20 32-1D PSS-Gen 1 ( Boron) ( Gibson ) Chain A Validation Only
[ Beamlines that have work to be done before validation ]
TBD — Beamline Work * 8-BM PSS-Gen 1 Boron / Gibson
TBD - Shutter Work  * 1-BM PSS-Gen 1 Friedman Roberts Friedman / Hawkins




Dates Beamline System Lead Validator Validator Responsible Team
Other
TBD - ACIS Work Linac/PAR Forrestal Hogrefe Forrestal/Hogrefe/Hawkins/Gibson/Nguyen/Budz
TBD - ACIS Work Booster Forrestal Hogrefe Forrestal/Hogrefe/Banks/Friedman/Roberts/Boron
TBD - ACIS Work LEUTL Forrestal Hogrefe Forrestal/Hogrefe/Banks/Friedman/Roberts/Boron
TBD LASER-ACIS Markovich
Notes: Beamlines highlighted in “Yellow” scheduled for Gen 1 “Mini-Upgrade” prior to validation




