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Machine Studies

Schedule for Run1-2,2000
Jan. 25, 0800 -1600

ime Descriptions Studiers SRSt

Tuesday, 01/25/00
0-0900 Replace UPS for Zone-A ACIS, check

radiation monitor, requiring a search of
Zone A/B

Vacca

Forrestal

No injec

0-0930 installation of a new Rad monitor Pasky No in
0-0930 Install an illumination source at L5; mea-

sure and document water pipings at linac
to RF test area penetrations

Pasky

Berg

No injec

0-1030 Switch to RF3/RF4, perform RF3 shut-
down validation for ACIS/MPS and Inves-
tigate RF1 beam current problem

Nassiri

Bromberek

No injec

0-1100 2 hours Investigation of SR dipole and
S3A:S3

Carwardine

McNamara

No injec

0-1000 Validation of linac modulator Pasky

Trento

No injec

0-1100 Injector beam ready Pasky

OPS

No injec

0-1400 4 hours Continue to tune DI water tem-
perature control loop, require SR sup-
plies, RF system on.

Swetin Concur

0-1200 Shielding verification with 30 mA stored
beam, shutter support needed

Mohan

AOD/BO

Stored
beam a
injection
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T atus

0-1200 BM14 X-ray bpm operation, bpm check-

out
Singh

Erwin

Stored
beam a
injection

0-1400 Emittance/instability study Emery

Harkay

Yao

Stored
beam a
injection

0-1500 Timing setup of S6 Cerenkov detector Emery

Pietryla

Stored
beam a
injection

0-1530 SR injection test with shutters open,
requiring at least 6ID shutters open

Yao Stored
beam a
injection

0-1600 Ready for user beam Yao

OPS

Stored
beam a
injection

ime Descriptions Studiers SRSt
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