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Machine Studies

Schedule for Run1-9,2000
March 13, 0800 - March 15, 0800

ime Descriptions Studiers SRSt

Monday, 03/13/00
0-2400 Top-up studies Users

Boland

Yao

OPS

Stored
beam a
injection

Tuesday, 03/14/00
0-0800 Continue top-up studies Users

Borland

Yao

OPS

Stored
beam a
injection

0-1000 Investigate possible PAR RF phase prob-
lem

Smith PAR inj
tion

0-1000 Replace PEEL chips in S1B:P4 SCDU
unit

Erwin No beam

0-1200 Authorized access Zone A to fix 8BM EPS
problem

Stoffel No bea

0-1200 Authorized access Zone A to install test
equipment on 1ID

Mohan No bea

0-1200 Authorized access Zone A to remove 5mm
IDVC for re-certification

Gagliano No bea

0-1200 Access to zone-F to open/restart turbo
bump on S36 cavities

Bromberek No bea

0-1200 Access zone-F to replace video fiber  into
S35 BM pinhole camera

Yang

Stevens

No bea
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0-1200 SR operations training Yao

OPS

No bea

0-1400 Shielding verification for 8BM and 4ID
(10 mA for 45 min. and followed by 30
mA)

Mohan Stored
beam a
injection

0-1600 Continue shielding verification for 8BM
and 4ID (10 mA for 45 min. and followed
by 30 mA)

Mohan Stored
beam, n
injection

0-2200 Linac to booster injection Sereno No in
0-2000 OAG software test Borland No inj
0-2000 Linac/LEUTL PEM test Soliday No inje
0-2200 SR operations training OPS Store

beam a
injection

0-2400 32ID Xray BPM scans Singh Store
beam a
injection

Wednesday, 03/15/00
0-0200 Continue 32ID Xray BPM scans Singh Store

beam a
injection

0-0400 Bunch phase vs bunch current measure-
ment

Yang Stored
beam a
injection

0-0700 Study Time Available
0-0800 Ready for user beam Store

beam a
injection

ime Descriptions Studiers SRSt
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