M achine Studies

Schedule for Run2-3,2000

May 21st, 0800 - May 23rd, 1600

Time Descriptions Studiers | SRStatus
Monday, 5/21/01
0800-0900 || RF tuner investigations. Tripletsfill test. || RF Stored
beam and
injection
0900-1000 || RF tuner investigations. Singletsfill test. || RF Stored
beam and
injection
1000-1200 || Multiple accesses below will be linked to No stored
the Zone F access. Zome F accesstime beam and
may be adjusted on short notice on Mon- no injection
day morning.
1000-1200 || RF tuner investigations. Zone F tunnel RF No stored
access to check HOM cable. beam and
no injection
1000-1200 || Linac accessfor diagnostic upgrades, RF || AOD-DIA No stored
validations, checking placement of RF OPSRF beam and
waveguide. ASD-VAC no injection
1000-1200 || Zone A accessfor XBPM stagerepair, AOD-DIA No stored
radiation foils AOD-ADM || beam and
no injection
1000-1200 || Booster accessfor interleaving magnets, || ASD-ME No stored
inspect extraction kicker magnet. Use ASD-PS beam and
timeto inspect/repair septum PS water no injection
hoses.
1200-1600 || RF tuner investigations. Further investi- || RF Stored
gations beam and

injection
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Time Descriptions Studiers | SRStatus
1600-2000 || ID22 shielding verification. 10 mA/30 mA || AOD-BO Stored
beam and
injection
1600-1700 || Model Independent Analysis Sajaev Stored
beam and
injection
1700-2000 || Setup RT/DC overlap compensation for Emery Stored
vertical plane. Check performance with Schwartz beam and
gap closings. Injection
2000-2100 || SR operator training (1) OPS Stored
beam and
injection
2100-2400 || Xbpm RF bpm. Setting up new timing Decker Stored
system for operations. Singh beam and
injection
Tuesday, 5/22/01
0000-0500 || Xbpm RF bpm Decker Stored
Singh beam and
injection
0500-0700 || SR operator training (11) OPS Stored
beam and
injection
0700-1100 || Imaging of single bunch instabilities, Yang Stored
beam and
injection
1100-1500 || ID22 shielding verification. 10 mA/30 mA || AOD-BO Stored
beam and
injection
1100-1500 || CPU compensation Emery Stored
XFD beam and
injection
1300-1500 || Parasiticwork in FEEPSrack (may trip || Friedman Stored
MPS) beam and

injection
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Time Descriptions Studiers | SRStatus
1500-1900 || Top-up/interleaving software. L enkszus Stored
Borland beam and
injection
1900-2000 || SR operator training (111) OPS Stored
beam and
injection
2000-2400 || SR low-emittance setup Emery Stored
beam and
injection
Wednesday, 5/22/01
0000-0300 || Thermal effects on or bit. Emery Stored
beam and
injection
0300-0600 || Injection detection and vertical scraper Emery Stored
positioning with cerenkov detectors. beam and
injection
0600-0730 || Pinhole camera resolution. Emery Stored
Yang beam and
injection
0730-0800 || User beam setup. OPS Stored
beam and

injection
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