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Machine Studies

Schedule for Run3-4,2001
August 21, 0800 - 1600

ime Descriptions Studiers SRSta

Tuesday, 08/21/01
0-0815 RF3 HVPS IOC reboot Dimonte No beam
5-0915 Tying Johnson controls, control devices

near 514
Andrew

Stevens

No beam

5-0915 Re-install UPS on 6ID FE EPS/PSS Friedman No beam
5-0900 Increase memory of iocsrscope Gunerson No beam
5-1015 Change out more griswolds in the

absorber circuits
Putnam No beam

5-1015 Backflush the water path for S27B:Q4 Carwardine No beam
5-1015 Repair water leak in S4A:V2 Carwardine No beam
5-0845 Waveguide switch to RF2/4 Horan No beam
5-1015 Investigate Dac problem with S32/33 Carwardine No beam

5-1200 Continue fiber receiver installation. Hillman No beam
5-1200 Continue bypassing water OT interlock in

Zone E
Fors No beam

5-1100 Verify wiring of booster bypass PSs Hillman No beam
0-1200 Booster RF frequency change test Sereno No beam
5-1200 RF conditioning without beam Horan

Grelick

No beam

0-1330 RF conditioning beam Horan

Grelick

Stored
beam an
injectio
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0-1330 Operator training Sawatski

OPS

Stored
beam an
injectio

0-1530 Test various software with beam Emery Stored
beam an
injectio

0-1600 Ready for user beam Yao

OPS

Stored
beam an
injectio

End of Studies

ime Descriptions Studiers SRSta
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