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Machine Studies

Schedule for Run1-15,2002
04/29, 0000 to 2400

ime Descriptions Studiers SRSta

Monday 04/29/02
0-0400 Beam energy calibration by depolariza-

tion
Chae Stored

beam, n
injectio

0-0300 Controlled Access linac to install the 340-
to-N

Pasky No injec

0-0600 Install water load and cap off pcgun, linac
beam ready by 0600

Pasky No injec

0-1000 thermal imaging on the SR dipole bus,
control access with Dipole on

Carwar

PS group

No beam

0-0900 Verify good booster operation with beam Sereno Booster
beam

0-0900 Investigation of S:IK3 setpoints problem PS group No beam
0-1400 RF source test. Switch to RF2 and per-

form retuning, no beam before 1000
Horan

Cherbak

Lenkszus

Stored
beam an
injectio

0-1600 PAR qualification console test Banks Stored
beam an
injectio

0-1600 SR qualification console test Sutton Stored
beam an
injectio

0-2000 datapool correction with overlap compen-
sation

Emery

Lenkszus

Shang

Stored
beam an
injectio
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0-2400 Multibunch instability study Harkay Stored

beam an
injectio

400 Beginning of shutdown OPS No beam

End of Studies

ime Descriptions Studiers SRSta
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