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Machine Studies

Schedule for Run3-6,2002
November 11 1600 - 12 0800

ime Descriptions Studiers SRSta

Monday 11/11/02
0-1615 Collect Xbpm data Singh Stored

beam, n
injectio

0-1630 Update/Test SR video image system Arnold Stored
beam, n
injectio

0-1830 Access zone-F to install an rf cavity

turbo pump controller

Goeppner

Gagliano

No beam

5-1830 Investigate the problem

with the S38 cavity blowers.

Horan No beam

0-1830 Fix defective filter boards in S15A:MT,
S15B:MT, S16B:MT, S20A:MT and
S20B:MT

Fors No beam

0-1830 Replace filter on CPU supplies Deriy No beam
0-1700 Replace love controller on S29 Putnam No beam
5-1730 Replace linac/PAR ACIS UPS Hogrefe No beam
5-1830 Access linac/PAR to investigate L1 correc-

tor supplies
Hillman No beam

5-1830 Access the PAR to check kicker ground
connection

J. Wang No beam

5-1830 Re-check QF supply in the booster Hillman No beam
0-2000 Change lattice Emery Stored

beam an
injectio
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0-2400 Orbit Recovery Singh

Emery

Stored
beam an
injectio

Tuesday 11/12/02
0-0200 Injection tune-up Emery Stored

beam an
injectio

0-0400 Booster operator training OPS Stored
beam an
injectio

0-0700 BPM history study C. Wang Stored
beam an
injectio

0-0610 Switch to SR pump 518 Ferry Stored
beam an
injectio

0-0800 Ready for user beam with high emittance,
non-top-up and 1+22x1 fill pattern

OPS

Yao

Banks

Stored
beam an
injectio

End of Studies

ime Descriptions Studiers SRSta
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