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Machine Studies

Schedule for Run2-7,2003
July 7th, 1600 - July 8th, 0800

ime Descriptions Studiers SRSta

Monday, 07/07/03
0-1630 Acquire X-ray BPM reference Decker Stored

beam an
injectio

0-1730 Swap the 117MHz source in the linac Nassiri No injec
0-1700 RF waveguide switch to RF4 Nassiri No beam
0-1730 22ID EPS/PSS system power switch Behrndt No beam
0-1730 Access zone-F to replace IK2 blower Mossison No beam
0-1730 Access zone-A to fix 3ID encoder Grimmer No beam
0-1730 Check radiation monitor 15ID and sep

Top
Vacca No beam

0-1730 Swap the CMPSI card on 32A:V3 and
test.

Pietryla No beam

0-2400 1x324 fill pattern preparation Decker Stored
beam an
injectio

Tuesday, 07/08/03
0-0400 RTFB stability with matrix errors. Emery Stored

beam an
injectio

0-0400 Measure booster dispersion (parasitic
study)

Emery Stored
beam an
injectio
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0-0700 Beam excitation, BPM history and imag-

ing
Yao

Yang

Stored
beam an
injectio

0-0800 Ready for 1x324 fill pattern, low emit-
tance, non-top-up beam

OPS

Yao

Stored
beam an
injectio

ime Descriptions Studiers SRSta
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