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Machine Studies

Schedule for Run3-4,2003
October 21, 0800 - 1600

ime Descriptions Studiers SRSta

Tuesday, 10/21/03
0-1000 Pull out the blanking plate from RF1 Bromberek No beam
0-0815 remove a current shunt at 9BM Behrndt No beam
0-1000 Continue S9A:H3 CMPSI card testing Fors No beam
0-1000 Investigate tripping of B:IK Hillman No beam
0-1000 Check ID20 radiation monitor communi-

cation problem
Benes No beam

0-1000 Feedback IOCs work Gold No beam
0-1000 ID11 power supply investigation Wang No beam
0-1200 Soft ioc test (no impact on studies) Evans Stored

beam an
injectio
after 10

0-1200 Test bunch cleaning in the PAR (injection
needed after 1000)

Borland

Sereno

Lill

Stored
beam an
injectio
after 10

0-1200 Install software patches in 24ID and 31ID
(no impact on studies)

Behrndt Stored
beam an
injectio
after 10

0-1200 Install new BPM timing Singh Stored
beam an
injectio
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0-1500 xbpm orbit work Singh

Decker

Stored
beam an
injectio

0-1600 Ready for 0+24x1 fill, top-up and cogging OPS

Jones

Stored
beam an
injectio

ime Descriptions Studiers SRSta
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