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Machine Studies

Schedule for Run1-1,2004
Jan. 23 0800 to Jan. 29 0800

ime Descriptions Studiers SRSta

Friday, 01/23/04
0-1600 New septa, kicker characterization, lattice

setup and initial beam store
Yao

Borland

Stored
beam an
injectio

0-1600 Linac/Booster training Jones Stored
beam an
injectio

0-2400 BPM polarity/coupling test/timing scan Decker

Singh

Erwin

Stored
beam an
injectio

Saturday, 01/24/04
0-0800 BPM offsets with 102mA beam Ops

Diag

Stored
beam an
injectio

0-1000 Initial setup of S35 pinhole camera Yang Stored
beam an
injectio

0-1400 Gun2 checkout with new (original) PFN
cable installed, no SR injection

Lewellen No injec

0-1600 initial commissioning & checkout, direct
injection BPMs

Lewellen No injec

0-1800 Response matrix measurement & opera-
tional testing,

Lewellen Injectio
possible
Machine Studies January 27, 2004 1
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0-2400 New kicker chamber bellows tempera-

ture study
Harkay Stored

beam an
injectio

Sunday, 01/25/04
0-0400 Longitudinal dynamics Harkay

Guo

Stored
beam an
injectio

0-0800 SR steering software test Borland Stored
beam an
injectio

0-1400 Install BPM offsets Singh Stored
beam an
injectio

0-2000 BPLD validation Pietryla Stored
beam an
injectio

0-2200 Re-verify trajectory & steering, whole
linac but focusing on L2

Lewellen Injectio
possible

0-2400 PCgun high-charge operation and use as
SR injector

Lewellen Injectio
possible

Monday, 01/26/04
0-0400 PCgun high-charge operation and use as

SR injector
Lewellen Injectio

possible
0-0600 Studies time available Stored

beam an
injectio

0-0900  bpm gain measurement Yao

Sun

Stored
beam an
injectio

0-1200 nbBPM low current injection Yao

Pietryla

Stored
beam an
injectio

ime Descriptions Studiers SRSta
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0-1400 Linac/Booster training Jones Stored

beam an
injectio

0-1600 SR training Schroeder Stored
beam an
injectio

0-1700 Software test of PEM warning Shultes

Soliday

Stored
beam an
injectio

0-2400 Zone-A access to repair 1ID frond-end
fixed mask

Vac group No beam

0-1800 Validate RTFB, VP, BPM ioc reboot OPS Stored
beam an
injectio

0-2400 Initial commissioning, checkout, and
response matrix measurement of booster
bypass BPMs

Lewellen SRinjec
possible
(second
half)

Tuesday, 01/27/04
0-2400 Zone-A access to repair 1ID frond-end

fixed mask
Vac group No beam

0-0800 No beam
0-1000 Zone-F access to inspect IK blower Morrison No beam

0-1000 Zone-F access to inspect thermal couplers Jaski No beam
0-1600 RF3 drives booster test and validation

after test.
Cherbak

RF group

No beam

Wednesday, 01/28/04
0-0900 Zone-A access to repair 1ID frond-end

fixed mask
Vac group No beam

0-1000 Booster IK test Hillman

Deriy

No beam

ime Descriptions Studiers SRSta
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0-1000 SR operator training Schroeder Stored

beam an
injectio

0-1000 Linac/Booster training Jones Stored
beam an
injectio

0-1800 Orbit recovery Singh

Decker

Stored
beam an
injectio

0-1800 xBPM tests (Parasitic) Hahne Stored
beam an
injectio

0-2200 Datapool orbit correction test Borland

Yao

Stored
beam an
injectio

0-2400 xBPM feedforward Decker

Singh

Stored
beam an
injectio

Thursday, 01/29/04
0-0400 xBPM feedforward Decker

Singh

Stored
beam an
injectio

0-0700 Injection, lifetime tuneup Yao

Harkay

Borland

Stored
beam an
injectio

0-0800 Ready user beam with low emittance,
1x324 fill pattern and non-topup

Yao

OPS

Stored
beam an
injectio

ime Descriptions Studiers SRSta
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