
T tus

080 m
081

de
083

083

090
led

090

090

090
090

de
090
093

de
093

de
093

de
Machine Studies

Schedule for Run01-3, 2004
February 9th, 0800 - February 11th, 0800

ime Descriptions Studiers SRSta

Monday, 2/9/04
0-0815 Record XBPM data for user orbit OPS SR Bea
5-2400 Replace 1ID Fixed Mask J. Gagliano Zone-A

AA Mo
0-0930 Install RMS motion diagnostics software

on iocs40fb
F. Lenkszus No Beam

0-1230 Investigate EMW PS overcurrent trips;
need to move gaps in Zone-B

B. Deriy

0-1300 Repair RG2 Kicker A. Hillman Linac
Control
Access

0-1100 Redress cables at L2 DMU cabinet Grelick/
Yoder

0-1100 Plug RG1 & RG2 Heater PSs into normal
AC power.

A. Hillman

0-1100 Install Diodes on P:SD & P:Q4 PSs R. Seglem
0-1200 Replace 3ID & 4ID Dosimeters M. Petra Zone-A

AA Mo
0-1000 Reboot iocleutl1 & iocbsynclight J. Stevens
0-1730 Replace 2 linear stages for new S35 pin-

hole slits
BingXin
Yang

Zone-E
AA Mo

0-1430 Check cylinder operation 34ID PS1 & PS2 J. Gagliano Zone-E
AA Mo

0-1330 Investigate S24C:BM Klixon problem P.
McNamara

Zone-D
AA Mo
Machine Studies February 12, 2004 1



093
de

100
de

100

led

100
100

110 led

110 led

110 led

123

130

150

170

000
de

000

010
070

T tus

0-1030 Check interlock equipment locations and

spacing at 23ID front end. No components
will be disconnected.

J. Forrestal Zone-D
AA Mo

0-1200 Check coax pins @ 17BM P2 Xbpm check
repair potentiometer @ 18ID P1 Xbpm

M. Hahne Zone C
AA Mo

0-1100 Remove experiment from Booster tunnel Kevin
Dolan/OPS

Booster

Control
Access

0-1100 Reboot iocbvp1, iocbvp3 & iocrfgun M. Varotto
0-1100 Install VME bus analyzer in iocs25fb

which will be power cycled.
F. Lenkszus

0-1200 Verify Thermocouples at S:IK2 & S:IK3 C. Putnam Control
Access F

0-1200 Adjust illumination control BTS flag #6 B. Berg Control
Access F

0-1200 Check 40AP4 button, cables and matching
networks, using network analyzer.

L. Erwin Control
Access F

0-1630 Testing and optimization of RF2’s regula-
tion system

Nassiri/
Trento

No Beam

0-1500 Validate RG2 Kicker Pasky/
Lewellen

0-1700 Linac tuning Pasky/
Lewellen

0-2400 Booster direct injection controlLaw stud-
ies

N. Sereno

Tuesday, 2/10/04
0-2400 Replace 1ID Fixed Mask J. Gagliano Zone-A

AA Mo
0-0100 Booster direct injection controlLaw stud-

ies
N. Sereno

0-0400 PAR Operator training Klimowych
0-0900 Linac Operator training C. Forth

ime Descriptions Studiers SRSta
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0-1100 Investigate S23A:V2:PS readback prob-

lem
P.
McNamara

No Beam

0-1200 Testing and optimization of RF2’s regula-
tion system

Nassiri/
Trento

No Beam

0-1700 Linac & LEUTL PEM testing M. Borland
0-1430  Reposition SR IK2 vacuum chamber

thermocouples. Remove 8 thermocouples
and reposition the in the correct position

C. Putnam Control
Access F

0-1430 Adjust illumination control BTS flag #6 B. Berg Control
Access F

Wednesday, 2/11/04
0-0700 SR recovery and Lattice setup Emery,

Borland,
Sajaev

0-0800 Ready for 0+24X1 fill pattern, low emit-
tance, TopUp

OPS Stored
beam an
injectio

ime Descriptions Studiers SRSta
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