M achine Studies

Schedule for Run02-12, 2004
August 10th, 0800 - 1600
Time Descriptions Studiers | SRStatus
Tuesday, 8/10/04
0800-0805 || Record XBPM data for user orbit with OPS SR Beam
TopUp running. Keep the beam at the
end.
0805-1000 || Test operation of the PAR harmonic Grelick Limited
power amplifiers. injection
0805-1000 | Operator training - Linac. Parallel to PAR || Leeson Limited Inj
rf work.
0805-0930 || $40 cavity 4 tuner repair. RF group ACCESS
ZoneF
0805-1000 || SCR testing. Parallel to PAR rf work. Borland
Shang
1000-1200 || PAR bunch cleaning test. Sereno Bor- || Stored
land Yao beam and
injection
1200-1330 || Test orbit controllaw despiking reramp- Borland Limited
ing. Shang injection
1200-1330 || Operator training - Linac. Paralle to Gagliano Limited
despiking reramping. injection
1330-1500 || RTFB tests. Singh Lenk- || Stored
szus beam and
injection
1500-1600 || Ready for 0+24X1 fill pattern, low emit- OPS Stored
tance, TopUp beam and
injection
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