
Machine Studies

Schedule for Run03-9, 2005
November 29th 0000 - November 30th 0800

save

Time Descriptions Studiers SRStatus

Tuesday, 11/29/05
0800-0810 Collect XBPM orbit data OPS Stored Beam

& Injection
0810-0900 Install and test PTB to BTS efficiency cal-

culation in iochdg1
Lenkszus Limited SR

injection
0810-0900 Troubleshoot S14 EPS McNamara No Beam
0810-1000  Replace suspect PAR Fundamental VXI

Modules
Grelick No Injection

0810-0900 Switch to SRF-2 Horan No Injection
0810-0900 Replace RF4 klystron garage fan Horan No Injection
0830-1130 Inspect PAR RF couplers T. Smith Access PAR
0830-1030 Connect thermocouples on P:IS Jaski Access PAR
0830-0930 Inspect Linac chicane Berg Access Linac
0810-1000 measure the reference and sensed signal

for Booster supplies
Puttkammer No Injection

1130-1200 Recover SR beam. OPS Stored beam
& injection

1200-1400 PAR training. Poncin Limited
injection

1400-1700 PAR RF1 investigation. Smith
Cherbak
Yao

Limited
injection

1300-1700 RTFB tests. Parallel to PAR training and
PAR RF1 investigation.

Singh
Decker

Stored beam
& injection

1700-1900 Inject 16 mA hybrid fill and recover orbit. Singh Sajaev Stored beam
& injection
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1900-2300 BPM prototype tests. Pietryla
Singh
Decker

Stored beam
& injection

2300-2400 Symmetric combo lattice. Borland Stored beam
& injection

Wednesday, 11/30/05
0000-0230 Symmetric combo lattice (continued). Borland Stored beam

& injection
0230-0330 S37 scraper scan at 100mA with standard

lattice.
Borland,
Harkay

Stored beam
& injection

0330-0600 Benchmark the new cavity HOM probes Harkay Stored beam
& injection

0600-0700 Switch from RF2 to RF3 RF Group No beam
0700-0800 Prepare for User beam OPS Stored Beam

& Injection
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