
Machine Studies 
Draft Schedule for Run01-6, 2007

March 6th 0800 – March 7th 0800

Time Descriptions Studiers SR Status

Tuesday, 3/6/07
0800-0810 Collect XBPM orbit data OPS Stored Beam & 

Injection

0810-1000 Reboot R3.13.10 iocs Controls No Beam

0810-0900 Swap out S25A:Q2 & S25B:Q5 Puttkammer No Beam

0810-0900 Troubleshoot FE vacuum com. problem  Smith May affect run 
control

0900-1100 Troubleshoot linear encoders Smith May affect run 
control

1000-1100 32ID shielding verification Ramanathan Stored beam & 
Injection

1100-1400 Orbit database work. Singh Stored beam & 
Injection

1400-1800 Xbpm data collection. Decker Stored beam & 
Injection

1800-2100 Test feedbackdrive with signal 
generator.

Yao Stored beam & 
Injection

2100-2300 SR training. Poncin Stored beam & 
Injection

2300-2400 Reference lattice work. Sajaev Stored beam & 
Injection

Wednesday, 3/7/07
0000-0300 Reference lattice work (continued). Sajaev Stored beam & 

Injection

0300-0700 All ID RHB lattice work. Sajaev Stored beam & 
Injection

0700-0800 Prepare for User beam OPS Stored Beam & 
Injection


