
Machine Studies 
Schedule for Run02-4, 2007

June 18th 0800 - June 20th 0800

Time Descriptions Studiers SR Status

Monday, 6/18/07
0800-0810 Collect XBPM orbit data OPS Stored Beam & 

Injection

0810-1600 LCLS studies Lill, Pasky, 
Sereno, Erwin

No Injection 

0810-1000 Investigate S40 Cav2 Tuner RF Fingers 
DS Thermocouple readbacks

RF Group No impact

0900-1200 Investigate S6A:P1, S7B:P1 (parasitic) Sun, Singh Stored Beam

1300-1500 Replace/repair S37 RF Cavities Blower Morrison Access Zone F

1300-1400 Investigate S40 Cav2 Tuner RF Fingers 
DS Thermocouple in tunnel

RF Group Access Zone F

1600-2000 Set-up hybrid Emery, Sajaev Stored beam & 
Inj.

2000-2400 Test deflecting cavity lattice Emery, Sajaev Stored beam & 
Inj.

Tuesday, 6/19/07
0000-0300 Coherent damping studies Emery, 

Harkay
Stored beam & 
inj.

0300-0500 Test S35 pinger module (single bunch) Harkay, 
Lenkszus

Stored beam & 
inj.

0500-0700 RMS calculation test Singh, 
Lenkszus, 
Shang

Stored beam & 
inj.

0700-0900 Investigate S6A:P1, S7B:P1 (parasitic) Sun, Singh Stored beam

0700-1100 LCLS studies Lill, Pasky, 
Sereno, Erwin

No Injection 

0900-1100 Operational test of process water pump 
switchover, high pressure safety switch 
and frequency drive (S3&4 P.S. off)

Ferry No beam

0900-1100 Investigate S:IK1 setpoint problems Fors No Beam



0900-1000 Switch from RF-3 to RF-2 Horan No Beam

0900-1100 Troubleshoot B3C1V Deriy No Injection

0900-1100 CMPSI fiber output testing Pietryla No Beam

1100-1200 Reboot ioclid6 Varotto Limited injection

1000-1100 Replace S6A:P1 Bergoz module Sun No Beam

1000-1100 Reboot ctlapps3l Smith,Sheehan Stored beam & 
Injection

1000-1100 Test flag/MPS script Stevens No Beam

1100-1200 BPLD validations (5-ID, 7-ID) Bui Stored beam & 
inj.

1200-1300 Investigate L2 phase changes Grelick Occ. Inj.

1200-1300 Shielding verification 14-ID-B (50 mA) Chaffee Stored beam

1200-1300 Shielding verification 11-ID (will need 
steering)

Chaffee Stored beam

1300-1600 BPM database for hybrid fill (Top-up) Singh Stored beam & 
Top-up

1600-2000 Tune scan Sajaev, Emery Stored beam & 
inj.

2000-2400 Current scan for RHB lattice Sajaev Stored beam & 
inj.

Wednesday, 6/20/07
0000-0630 OPEN

0630-0800 Prepare for User beam OPS Stored Beam & 
Injection


