
Machine Studies 
Schedule for Run01-1, 2007

January 22nd 0800 – January 29th 0800

Time Descriptions Studiers SR Status
Tuesday, 1/22/08

0800-1000 BM Photon BPM commissioning Hahne Stored beam & 
Occ. Inj.

0800-1000 Linac Operator Training Fystro Limited Inj.
1000-1400 Pinhole camera commissioning (>40mA) Yang Stored beam
1000-1200 Linac Operator Training Karl Occ. Inj. possible
1200-1400 PAR Operator Training Jones, Yao, 

Sereno, Pasky
Limited Inj.

1400-1800 Preliminary BPM checkout Decker/Schroed
er

Stored beam & 
Occ. Inj.

1400-1800 BPLD Validations Bui Stored beam & Inj.
1800-2100 CPU checkout DC Mode Emery, Xiao Stored beam & Inj.
2100-2400 BPM Offset measurements OPS Stored beam & Inj.

Wednesday, 1/23/08
0000-0700 BPM Offset measurements OPS Stored beam & Inj.
0700-0900 Operator Training Fystro Limited Injection
0700-0800 Investigate RMS motion readbacks (may 

require reboot of IOCS40fb)
Lenkszus Limited impact

0800-0900 Verify 11-ID and 12-ID User control of 
device

M. Smith No impact

0900-1500 Initial Orbit Recovery (Top-up) Decker, Emery, 
Sajaev

Stored beam & Inj.

1300-1500 Calibrate new B-A phase system (phase 
adjustment readback may be periodically 
unavailable) (Top-Up)

RF Group Stored beam & Inj.

1100-1500 Booster Tune Measurements Yao Booster Inj. needed 
No SR impact

1500-1900 PAR 12th Harmonic Checkout Yao, T.Smith



1900-2100 Beam loss monitor test (pinger on, tune 
adjustment available)

Yao Stored Beam & 
Inj.

2100-2400 Verify injection to 16mA in single bunch Sajaev, Emery Stored beam & Inj.

Thursday, 1/24/08
0000-0100 Verify injection to 16mA in single bunch Sajaev, Emery Stored beam & Inj.
0100-0700 Measure and correct Beta functions and test 

LOCO program
Sajaev Stored beam & Inj.

0700-0900 Operator training Karl Limited Inj.
0800-1200 Investigate B-A phase out of range 

problem/waveguide switch
RF Group No Beam

0800-0830 Switch pump 508 to 507 and pump 512-511 MOM Group No impact
0800-1200 Tune control loop for new temperature 

control valve in process water system P-SR-
08

Swetin No Impact on 
scheduled studies

0800-0900 Prepare for Access OPS No Beam
0800-1200 PSS shutter checkouts SI group No Beam
0900-1100 Investigate/repair 24-ID PS1 shutter limit 

switches
SI group/MOM 
Group

Access Zone E

1000-1200 Test Bunch cleaning software & set-up 
bunch cleaning

Yao Limited injection

1100-1200 Recover from Access OPS No beam
1200-1600 Shielding verification 16-ID (requires 

shutter permit – 1 hr 10-20mA 3 hrs 30-
50mA)

Ramanathan, 
Ops

Stored beam & 
Occasional Inj.

1300-1500 Booster Training Jones, Yao, 
Sereno, Pasky

No injection

1500-1800 Linac PEM tool testing Pasky No injection
1600-1800 SR script/PEM testing Schroeder Stored beam & 

Occ. Inj.
1800-2100 Test conditioning validity PV Emery, Xu No Beam
2100-2400 CPU Checkout AC Mode Emery, Xiao Stored beam

Friday, 1/25/08

0000-0630 BPM Offset Measurements OPS Stored beam & Inj.



0630-0730 Prepare for SR Access OPS No beam

0700-0900 Linac Operator training Fystro Limited injection

0730-0800 SR Access to investigate/repair possible 
water leak at S33B:Q4

Bechtold, 
Puttkammer

Zone E Access

0900-1500 Intermediate orbit recovery Decker, Emery, 
Sajaev

Stored beam & Inj.

1500-1800 ID Gap Feedforward to Get Corrector 
Setpoints

Emery, 
Schroeder

Stored beam & Inj.

1800-2400 Multibunch Instability studies Harkay Stored beam & 
Injection

Saturday, 1/26/08 
0000-0100 Multibunch Instability studies Harkay Stored beam & 

Injection
0600-1700 Vibrating Wire Monitor Test Decker Stored beam & Inj.
1100-1500 Investigate L5 RF RF Group Limited injection
1700-2100 32-ID beamline optics alignment (shutter 

permit needed – possibly top-up)
Jin Wang, OPS Stored beam & Inj.

2100-2400 OPEN

Sunday 1/27/08
0000-0900 Operational Top-Up Ops Stored beam & Inj.
0900-1600 Alternate hybrid study with 32-ID Harkay, 32-ID Stored beam & Inj.
1600-2200 ID Photon BPM feedforward comissioning 

(top-up shutters closed)
Decker Stored beam & Inj.

2200-2400 Set-up Bunch Purity measurements and 
Final Pinhole Camera Set-up

Yang Stored beam & Inj.

Monday 1/28/08
0000-0200 Set-up Bunch Purity measurements and 

Final Pinhole Camera Set-up
Yang Stored beam & Inj.

0200-0700 Operational Top-Up OPS Stored Beam & 
Inj.

0700-0900 Linac Operator Training Karl Limited Injection
0800-0900 RF waveguide switch RF group No beam



0830-1030 SR Operator Training Schroeder, 
Sereno, Pasky

Stored Beam & 
Injection.

1100-1700 Alignment studies with 10ID, 11BM, 11ID 
(24 singlets, Top-Up, shutter permit 
needed)

Decker, Emery Stored beam & Inj.

1700-2000 CPU Correction Emery, Xiao Stored beam & inj.
2000-2400 Test alternative hybrid with lower S1 

sextupoles
Harkay, Emery, 
Sajaev

Stored beam & inj.

Tuesday 1/29/08
0000-0100 Test alternative hybrid with lower S1 

sextupoles
Harkay, Emery, 
Sajaev

Stored beam & inj.

0100-0400 Measure SR Model Sajaev Stored beam & Inj.
0530-0600 Switch backup bunch current monitor to 

primary bunch current monitor (no top-up)
Lenkszus Stored beam (No 

impact)
0600-0800 Prepare for user Operations (24 singlets – 

Top-Up)
Ops Stored Beam & 

Injection


