
Machine Studies 
Schedule for Run02-5, 2008

July 15th 0800 – July 16th 0800

Time Descriptions Studiers SR Status

Tuesday, 7/15/08
0800-0810 Collect XBPM orbit data OPS Stored Beam & 

Injection

0810-0900 Gap Scans and update IDGapFF look-up 
tables

Schroeder Stored Beam & 
Injection

0900-0915 Reboot interleaving DSPs Fors No Injections

0900-1000 L5 Ion pump controller work Grelick Limited Injection

0900-1000 Install MFI100 in iocs37fb Lenkszus No Beam

0900-1100 Replace RF5 klystron garage blower Horan Limited Injection

0900-1100 Electrical work in back of MCR rack 
room

Gibson No Impact

0900-1130 Replace Cerenkov detectors in S1-12 Brill No Beam

0930-1030 Adjust S14 limit switches Grimmer Access Zone B

0930-1130 Installation of LCLS BLM prototype Yang Access Zone B

1130-1200 Restore beam in the storage ring. OPS Stored Beam & 
Injection

1200-1400 Install and test software for MFI100. Lenkszus Stored Beam & 
Injection

1400-1600 12ID shutter thermal studies. Shutter 
open required.

Capatina Stored Beam & 
Injection

1600-2000 Orbit recovery. Emery Sajaev 
Decker

Stored Beam & 
Injection

2000-2400 Photon beam alignment. 324 bunches. Decker Stored Beam

2000-2200 PAR/Booster training. Parallel to photon 
beam alignment.

Fystro Limited Injection

Wednesday 7/16/08
0000-0300 Characterization of the beam 

perturbation during charging of the 
kickers.

Emery Sajaev Stored Beam & 
Injection



0300-0700 Prepare hybrid lattice. Emery Sajaev Stored Beam & 
Injection

0700-0800 Prepare for user Operations (324 singlets 
– non Top-Up)

Ops Stored Beam & 
Injection


