
Machine Studies 
Draft Schedule for Run01-1, 2009

January 21st 0800 – January 28th 0800

Time Descriptions Studiers SR Status

Tuesday, 1/20/09
RF conditioning OPS Stored beam & 

Injection

Wednesday, 1/21/09
0800-1200 BPLD validation. Bui Stored beam & 

Injection

1200-1400 SR training. Karl Stored beam & 
Injection

1200-1300 Linac training. Parallel to SR training. Weyer Occasional 
injection

1300-1400 Linac training. Parallel to SR training. Thomas Occasional 
injection

1400-1800 Xbpm checkout Hahne Stored beam & 
Injection

1800-2400 BPM system checkout including A:P3. Decker Erwin 
Shang 
Lenkszus

Stored beam & 
Injection

Thursday, 1/22/09
0000-0200 BPM system checkout, continued.  Decker Erwin 

Shang 
Lenkszus

Stored beam & 
Injection

0200-0400 SR training. Fystro Stored beam & 
Injection

0400-0700 OPEN

0700-1100 CPU correction. Xiao Emery Stored beam & 
Injection

1100-1300 Linac training. Weyer Occasional 
injection

1300-1500 Linac training. Thomas Occasional 
injection



1100-1300 SR training. Karl Stored beam & 
Injection

1500-2300 Orbit recovery. Decker Sajaev 
Emery

Stored beam & 
Injection

2300-2400 Sextupole offset measurement using 
response matrix.

Sajaev Xiao Stored beam & 
Injection

Friday, 1/23/09

0000-0500 Sextupole offset measurement using 
response matrix (continued).

Sajaev Xiao Stored beam & 
Injection

0500-0700 SR training. Fystro Stored beam & 
Injection

0700-0900 Setup and test new orbit correction in 
PAR.

Yao Stored beam & 
Injection

0800-1200 PSS shutter checkouts. SI group No SR beam

0800-1200 Radiation survey of RF systems. Vacca Zone E access

0800-1200 Converter measurements. PS group

0900-1030 Linac training. Meyer

1030-1200 Linac traning. Thomas

1200-1400 SR training. Karl Stored beam & 
Injection

1400-2200 Prepare Xbpms for operation. Decker Hahne Stored beam & 
Injection

1400-1800 Reconfigure and verify P0 feedback 
FPGA. Parallel to xbpm checkout.

Yao No effect on beam

2200-2400 Cerenkov detector studies. Yang Stored beam & 
Injection

Saturday, 1/24/09 
0000-0400 Cerenkov detector studies (continued). Yang Stored beam & 

Injection

0400-0600 SR training. Fystro Stored beam & 
Injection

0600-0800 PEM testing with beam. OPS Stored beam & 
Injection

0800-2400 OPEN



 

Sunday 1/25/09
0000-0900 OPEN

0900-1700 RF bpm studies at S35. Decker Singh Stored beam & 
Injection

1700-2400 Operational topup readiness test. OPS Stored beam & 
Injection

Monday 1/26/09
0000-0800 OPEN

 

0800-0900 RF waveguide switch RF group No beam

0900-1700 RF bpm studies at S35. Decker Singh Stored beam & 
Injection

1700-1900 HOM spectra measurements. Harkay Stored beam & 
Injection

1900-2400 Close-loop study of P0 feedback system. Yao Sajaev Stored beam & 
Injection

Tuesday 1/27/09
0000-0100 Close-loop study of P0 feedback system. Yao Sajaev Stored Beam & 

Injection

0100-0800 OPEN

0800-1000 Final pin-hole alignment. Yang Stored Beam & 
Injection

1000-1300 Datapool stability at higher gains and 
shorter intervals.

Emery Stored Beam & 
Injection

1300-1700 CPU correction. Xiao Emery Stored Beam & 
Injection

1700-1900 Optimize injection. Emery Sajaev 
Xiao

Stored Beam & 
Injection

1900-2200 Model measurements. Sajaev Xiao Stored Beam & 
Injection

2200-2400 Reference lattice response matrix 
measurements.

Sajaev Stored beam & 
Injection

Wednesday 1/28/09



0000-0600 OPEN

0600-0800 Prepare for user Operations (24 singlets 
– Top-Up)

OPS Stored beam & 
Injection


