
Machine Studies 
Schedule for Run03-7, 2009

November 16th 0800 - November 18th 0800

Time Descriptions Studiers SR Status

Monday, November 16, 2009
0800-0810 Collect XBPM orbit data OPS Stored Beam & 

Injection

0810-0900 Gap Scans and update IDGapFF look-up 
tables

Schroeder/OPS Stored Beam & 
Injection

0900-0930 Reboot interleaving DSP's Fors No Injection

0900-0930 Waveguide switch from RF2 to RF3 Horan No Beam

0900-1000 Swap S23A:P3 SCDU and S6B:P4 
SCDU.

Erwin No Beam

0900-1100 Investigate loop stability in PRF-12 RF group No Injection

0900-1100 Thermal imaging Zone D Puttkammer No Beam

0930-1230  352 Mhz LLRF measurements Horan No Beam

1100-1230 LLRF measurements PAR RF group No Injection

1230-1300 Recover SR and Injectors OPS Stored Beam & 
Injection

1300-1500 SR training. Thomas Stored Beam & 
Injection

1500-1600 Reboot iocrf3hvps with the beam. DiMonte Stored Beam & 
Injection

1600-2000 Setup RHB lattice. Xiao Sajaev Stored Beam & 
Injection

2000-2400 Orbit switch. Xiao Sajaev Stored Beam & 
Injection

Tuesday, November 17, 2009
0000-0600 Bunch by bunch tune measurement. Chae Harkay Stored Beam & 

Injection

0600-0700 OPEN

0700-0900 SR training. Thomas Stored Beam & 
Injection



0900-1700 Xbpm alignment. Decker Stored Beam & 
Injection

1700-2100 Turn by turn measurements. Sajaev Stored Beam & 
Injection

2100-2400 Measure sextupole offsets using response 
matrix.

Sajaev Stored Beam & 
Injection

Wednesday, November 18, 2009
0000-0300 Measure sextupole offsets using response 

matrix (continued).
Sajaev Stored Beam & 

Injection

0300-0700 OPEN

0700-0800 Prepare for User beam OPS Stored Beam & 
Injection


