
Machine Studies 

Draft Schedule for Run03-9, 2009
December 1st 0800 - December 2nd 0800

Time Descriptions Studiers SR Status

Tuesday, December 01, 2009

0800-0810 Collect XBPM orbit data OPS Stored Beam 
& Injection

0810-0900 Gap Scans and update IDGapFF look-up 
tables

Schroeder/OPS Stored Beam 
& Injection

0900-0930 Reboot interleaving DSP's Fors No Injection

0900-0930 Reboot iocs37vp iocs39vp Xu No Beam

0900-0930 Switch K3 to Injector Test Stand OPS No Injection

0930-1100 Repair LTP:Q10:PS Hillman No injection

0930-1030 Move BLM shielding Erwin Access Zone E

0930-1130 Repair water leak in sector 15 cabinet 4 Puttkammer No Beam

0900-1300 Shutdown RP-X4-7 (takes down PW to 
29-30 and 26-27 beamlines)

Stevens No Beam

1300-1700 Measure feedback damping time, 24 
singlet pattern

Yao Stored Beam 
& Injection



1700-1900 SR training (15-23) Thomas Stored Beam 
& Injection

1900-2400 BPM studies Decker Stored Beam 
& Injection

Wednesday, December 02, 2009

0000-0300 BPM studies Decker Stored Beam 
& Injection

0300-0500 SR training (23-07) Weyer Stored Beam 
& Injection

0500-0530 Switch K3 to WL (normal K3 down 
mode)

OPS No injection

0530-0700 OPEN

0700-0800 Prepare for User beam OPS Stored Beam 
& Injection


