
Machine Studies 
Draft Schedule for Run02-1, 2010

May 26th 0800 – June 2nd 0800

Time Descriptions Studiers SR Status

(Pre-Studies)
Monday, May 24, 2010

1300-1500 Initial set-up of S35BM Pinhole image Yang Stored beam

1500-1700 PEM/Script testing Schroeder/OPS Stored beam & 
injection

(Pre-Studies)
Tuesday, May 25, 2010

0800-1100 BPLD Validations Bui Stored beam & 
injection

1100-1500 MPS and ACIS shutdown validations of 
RF1 and RF2

M.Smith/OPS/ 
RF Group

No beam

1100-1500 Linac/PAR beam studies Pasky No injection

1100-1500 Investigate Canted Undulator P.S. Puttkammer No beam

1100-1500 Additional P.S. check-out Fors No beam

Wednesday, May 26, 2010
0700-1000 XBPM checkout Hahne Stored beam & 

occasional inj.

1000-1800 Initial bpm checkout Decker/Bui Stored beam & 
occ. inj.

1800-2400 CPU checkout Xiao Stored beam & 
occ. inj.

Thursday, May 27, 2010
0000-0800 OPEN

0800-1600 Orbit recovery (324 singlets, then 24 
singlets top-up)

Decker/Xiao Stored beam & inj.



1600-2400 Cherenkov detector studies Yang Stored beam & 
occ. inj.

Friday, May 28, 2010

0000-0700 OPEN

0700-1200 Finish unresolved PS testing Fors/Sprau No Beam

0800-1200 PSS shutter tests SI Group No Beam

0800-1200 Waveguide switch and conditioning RF 
without beam (conditioning after access)

RF Group No beam

0830-0930 Check stripline temperature tape Yao, Morrison Access Zone F

1200-1600 Condition RF2 with beam RF Group/OPS Stored beam & inj.

1600-2400 Final BPM check-out  (OPS orbit) Decker/Lill Stored beam & inj.

Saturday, May 29, 2010
0000-1000 OPEN

1000-1400 Set-up Sector 35 for User Run (Set-up 
bunch purity monitor, pinhole camera & 
others) top-up

Yang Stored beam & 
occ. inj.

1400-2400 OPEN

Sunday, May 30, 2010
0000-1000 OPEN

1000-1400 Test deflecting strength of new S35 
stripline (24 singlets)

Yao Stored beam & 
occ. inj.

1400-1800 OPEN

1800-2400 CPU fine Tuning (AC mode) Xiao Stored beam & 
occ. inj.

Monday, May 31, 2010
0000-0800 Top-up operational check OPS Stored beam & inj.

0800-1200 OPEN

1200-1800 HOM spectra measurements for standard 
bunch patterns

Harkay Stored beam & inj.

1800-2400 OPEN

Tuesday, June 01, 2010
0000-0600 OPEN

0700-0800 Retrieve lift bar from S26A:Q5 P.S. Group No beam

0700-0800 Reboot IOCID04b M. Smith No impact



0700-0900 Check out RF2 with no beam and 
waveguide switch to RF2/4 providing

RF Group Stored beam

0900-1200 Condition RF2 klystron with beam OPS/RF Group Stored beam & inj.

1200-1600 XBPM studies Yang Stored beam & inj.

1600-2000 BPM Gain measurements Sajaev Stored beam & inj.

2000-2400 APS lattice upgrade studies Sajaev Stored beam & inj.

Wednesday, June 02, 2010
0000-0200 APS lattice upgrade studies (continued) Sajaev Stored beam & inj.

0200-0800 OPEN

0600-0800 Prepare for user Operations (24 singlets – 
Top-Up)

Ops Stored Beam & 
Injection


