
 Machine Studies 
Draft Schedule for Run03-11, 2010

December 14h 0800 - October 15th 0800

Time Descriptions Studiers SR Status

Tuesday, December 14, 2010

0800-0810 Collect XBPM orbit data OPS Stored Beam & 
Injection

0810-0900 Gap Scans and update IDGapFF 
look-up tables

Schroeder/OPS Stored Beam & 
Injection

0900-1100 Troubleshoot BTS:BQ3 Donkers No Injection

0900-1300 Replace RF-1 klystron Horan No Beam or 
Injection

0930-1030 Install Cerenkov detectors Yang/Brill Access Zone A

1100-1200 Install BTS BLM TLDs Erwin Access Booster

1230-1430 BTS BLM measurements Yang/Dooling Beam to 
Booster

1300-1630 RF parallel operations Berenc No Beam

1500-1600 Remove BTS BLM TLDs Erwin Access Booster

1630-1800 Gather FPGA BPM data (single 
bunch)

Wang, C. Stored Beam & 
inj.

1800-2200 Cerenkov beam loss monitor study 
(hybrid or 24 singlets 100 mA)

Yang Stored beam & 
occ. inj.



1800-2100 Collect data for NbBPM with 
synchronous timing. Hybrid fill 
pattern

Lill/Bui/Sun Stored beam & 
occ. inj.

2200-2400 Low alpha lattice Chae, Xiao, 
Sajaev

Stored beam & 
injection

Wednesday, December 15, 
2010

0000-0100 Low alpha lattice (continued) Chae, Xiao, 
Sajaev

Stored beam & 
injection

0100-0400 APS-U lattice study Chae, Xiao, 
Sajaev

Stored beam & 
injection

0400-0700 test Topup injection into the SR with 
PAR running at 1 Hz

Lenkszus/Yao/ 
Sajaev

Stored beam & 
injection

0700-0800 Prepare for User beam OPS Stored Beam & 
Injection


