
Machine Studies 
Draft Schedule for Run02-1, 2011

May 25th 0800 – June 1st 0800

Time Descriptions Studiers SR Status

Tuesday, May 24 (before studies)

0900-2400 Set up to store beam & rf conditioning with 
beam

Sajaev/Schroed
er/OPS

Stored beam & 
inj.

1200-1600 Tune up SR tune measurement with the new 
stripline

Yao Stored beam & 
inj.

1600-1800 S35BM pinhole camera setup for machine 
start up Greater than 50mA

Yang Stored beam & 
inj.

Wednesday, May 25, 2011

0000-0800 RF conditioning with beam

0800-1100 BPLD Validation Bui Stored Beam & 
Injection

1100-1300 X-ray BPM checkout Hahne Stored beam & 
occ. inj.

1300-1730 Initial BPM checkout Decker Stored beam & 
inj.

1730-2200 Access to install cooling collars on S37 spool 
piece and infrared camera 

Hoyt, et al

Erwin, et al

No beam

2200-2330 RF conditioning with 24 singlets Harkay, 
Schoeder, OPS

Stored beam & 
inj.



2330-2400 Move thermocouple to downstream bellows in 
S37

OPS, Erwin Access Zone F

2100-2300 Initial check-out of beam loss monitor at S4 
(multiple beam dumps) MOVED

Yang Stored beam & 
inj.

2300-2400 Orbit recovery MOVED Sajaev Stored beam & 
inj.

Thursday, May 26, 2011

0000-0300 Orbit recovery continued MOVED Sajaev Stored beam & 
inj.

0000-0200 Move thermocouple to downstream bellows in 
S37

OPS, Erwin Access Zone F

0200-0800 Continue RF conditioning with beam (24 
singlets)

Harkay, 
Schroeder, OPS

Stored beam & 
inj.

0300-0500 Injector training CANCELLED Mazzio Limited Injection

0500-0730 test P0 feedback applications Cancelled (may 
run parasitic to some other study).

Yao, Shang Stored beam & 
Inj.

0800-1200 PSS shutter tests SI Group No Beam

1200-1600 Orbit recovery Sajaev Stored beam & 
inj.

1600-2000 Set-up 24 singlets Sajaev Stored beam & 
inj.

2000-2200 Initial check-out of beam loss monitor at S4 
(multiple beam dumps)

Yang, Dooling Stored beam & 
inj.

Friday, May 27, 2011



0000-0200 Injector training (23-07) Mazzio Limited Injection

0200-0600 CPU tune measurement Emery, Dong Stored beam, occ. 
inj.

0600-1200 CPU coupling measurement Emery, Dong Stored beam, occ. 
inj.

0800-1200 Run booster corrector bump scan with updated 
script

Yao Shang Need booster inj.

1200-1500 MIA data acquisition with low current single 
bunch

Wang, C. Stored beam & 
inj.

1500-2300 Intermediate BPM checkout Decker Stored beam & 
inj.

2300-2400 Injector training (23-11) Bogdan Limited Injection

Saturday, May 28, 2011

0000-0100 Injector training (23-11) (continued) Bogdan Limited Injection

0100-0700 BPM offset measurements OPS Stored beam & 
occ. inj.

0700-1100 Bunch Train, Fast Ion Study, special fill 
pattern

Chae, Harkay, 
Yao

Stored beam & 
inj.

1100-1500 Decoherence measurements of single and 
multiple bunches. (Need IK5, P0 feedback) 

Harkay, Yao Stored beam & 
inj.

1500-1900 Real-time feedback studies Decker, 
Carwardine

Stored beam & 
inj.

1900-2400 Top-up verification Ops Stored beam & 
inj.



Sunday, May 29, 2011

0000-0300 Top-up verification OPS

0300-0500 Injector training (23-11) Bogdan Limited Injection

0500-0900 OPEN

0900-1100 SR re-qualification LaBuda/ 
Schroeder

Stored beam & 
inj.

1100-1300 SR re-qualification Sutton/ 
Schroeder

Stored beam & 
inj.

1300-2400 OPEN

Monday, May 30, 2011

0000-0200 Injector training (23-07) Bogdan Limited Injection

0200-0400 SR re-qualification Forth/LaBuda Stored beam & 
injection

0400-0900 OPEN

0900-1400 CPU orbit correction Emery/Dong Stored beam & 
inj.

1400-2000 SR damping rate measurement with kick 
method

Yao, Harkay Stored beam & 
inj.

2000-2200 Operator re-qualification Karl/Sutton Stored beam & 
inj.

2200-2400 Setup RHB lattice Sajaev Stored beam & 
inj.



Tuesday, May 31, 2011

0000-0200 Setup RHB lattice Sajaev Stored beam & 
inj.

0200-0400 Injector training (23-07) Bogdan Limited Injection

0400-0700 OPEN

0700-0800 Waveguide switch & MPS validation for 
RF3&RF4

RF 
Group/Flood or 
M. Smith

No beam

0700-0800 Replace water fittings at S15B:Q5:PS Reinke/Vargas No beam

0800-1200 Final BPM set-up (24 bunch user orbit top-up) Decker Stored beam & 
inj.

1200-1400 AM Noise Suppression Studies, Needs one 
additional injection

Berenc Stored beam & 
occ. inj.

1200-1400 Injector training (07-15) Mazzio Limited injection

1400-1600 S35BM pinhole camera setup for user run Yang Stored beam & 
inj

1600-1800 S35ID/S36AM bunch purity monitor setup for 
user run 

Yang Stored beam & 
inj

1800-2200 Calibration and set up beam dump loss 
monitor (frequent beam dumps & fills)

Yang Stored beam 

2200-0200 Decoherence measurements of single and 
multiple bunches. CANCELLED

Harkay, Yao Stored beam & 
inj.

2200-2400 Set-up hybrid Sajaev Stored beam & 
inj.



Wednesday, June 01, 2011

2400-0200 Set-up hybrid Sajaev Stored beam & 
inj.

0200-0600 Final setup, right before the beginning of user 
operation

Sajaev Stored beam & 
inj.

0600-0800 Prepare for user Operations (24 singlets – 
Top-Up)

Ops Stored Beam & 
Injection


