
Machine Studies 
Schedule for Run01-4, 2012

February 21st 0800 - February 22nd 0800

Time Descriptions Studiers SR Status

Tuesday, February 21, 2012
0800-0810 Collect XBPM orbit data OPS Stored Beam & 

Injection

0810-0900 Gap Scans and update IDGapFF look-up 
tables

Schroeder Stored Beam & 
Injection

0900-1000 Switch from pump 518 & 517 (affects SR 
S19&20 -- p.s. should be set to zero)

Theres No beam

0900-1100 SR RF PEM testing Horan/Soliday/
Schroeder

No Beam

0900-1100 Move external monitoring from S16 to 
S15

Puttkammer No Beam

1000-1200 measure externally the output current of 
S16C:BM p.s.

Puttkammer No Beam

0900-1100 Linac studies Pasky Limited injection

0900-1200 Investigate S32A:Q5  read back Fors No Beam

0900-1300 Troubleshoot PAR RF1 amp #1 RF Group Limited Injection

1200-1400 Tune PID loops -- Sectors to be 
determined

Putnam/Erwin
/Pasky

Stored beam

1300-1400 test PAR harmonic tube#1 with beam 
after RF group study

Yao Harkay Limited injection

1400-1600 setup P0 feedback for hybrids fill. Yao Stored beam & 
inj.

1600-1930 ID-29 Xray BPM studies with 102mA 
top-up (shutter permit needed)

Decker/Yang Stored beam & 
inj.

1930-2300 P3/P4 Offset Measurements Xiao Stored beam & 
inj.

2300-2400 complete hybrid lattice setup Sajaev Stored beam & 
inj.

Wednesday, February 22, 2012



0000-0100 complete hybrid lattice setup (continued) Sajaev Stored beam & 
inj.

0100-0300 injection optimization tool development Sajaev Stored beam & 
inj.

0300-0700 4NLSS+RHB lattice setup Sajaev Stored beam & 
inj.

0700-0800 Prepare for User beam OPS Stored Beam & 
Injection


