
Machine Studies 
Draft Schedule for Run02-1, 2012

May 23rd  0800 – May 30th 0800

Time Descriptions Studiers SR Status
Wednesday, May 23, 2012

0800-0945 Continue Rf conditioning OPS Stored beam & 
inj.

0945-1200 Access to install new cooling clamps and 
turn on water to all installed clamps on 
S6 chamber

MOM group Stored beam & 
inj

1200-2000 RF conditioning with beam OPS Stored beam & 
inj.

1400-1700 Preliminary BPM system checkout 
(parasitic only)

Decker Stored beam & 
inj.

1400-1800 X-ray BPM checkout
canceled due to delay in conditioning

Hahne Stored beam & 
inj.

1800-2400 Initial BPM system checkout
canceled due to delay in conditioning

Decker/Bui Stored beam & 
inj.

2000-2400 BPLD validation. Bui Stored Beam & 
Injection

Thursday, May 24, 2012
0000-0800 24 singlets initial lattice setup. Sajaev Stored Beam & 

Injection
0800-1200 PSS shutter tests SI Group No Beam
0800-0815 Archive kicker waveforms OPS No beam
0800-1200 Switch pump 528 over to 527 for 

vibration testing. (PS to zero)
Theres No beam

0815-1200 Install instrumentation to monitor IK1 & 
IK3 

Hillman No beam

0800-0900 RF waveguide switch to RF1&RF2 & 
MPS validation

RF Group/M. 
Smith

No beam

0900-1200 PSS end-to-end tests for 23 & 1 SI Group No Beam
1200-1800 Orbit recovery. Xiao Stored Beam & 



Injection
1800-2400 Intermediate BPM system checkout. Decker Hahne Stored Beam & 

Injection

Friday, May 25, 2012

0000-0400 Coupling minimization using ORM. 
MOVED

Sajaev Stored Beam & 
Injection

0400-0800 Injection studies. MOVED Sajaev Stored Beam & 
Injection

0800-1000 Zone A access to move SCU TC Hoyt Zone A access
0800-0830 fix/test a cable/fiber problem in SR 

sector 13 cabinet 2 correctors
Puttkammer No beam

1000-1600 IEX correction coil measurements. 
CANCELED

Xiao Stored Beam & 
Injection

1800-2200 X-ray BPM data collection. MOVED Hahne Decker Stored Beam & 
Injection

2200-2400 P1 BPM offset measurements (remote). 
CANCELED

Xiao Sajaev 
OPS

Stored Beam & 
Injection

0000-0800 Investigate injection/lifetime issues Sajaev/Emery/
Decker

Stored beam & 
injection

0800-2400 Access to investigate injection, 
replacement of S6 ID chamber

Multiple 
groups

No beam

Saturday, May 26, 2012
0000-0400 P1 BPM offset measurements 

(continued). CANCELED
Xiao Sajaev 
OPS

Stored Beam & 
Injection

0200-1000 OPEN
1000-1400 RHB lattice setup. CANCELED Xiao Stored Beam & 

Injection
1400-1700 P5 BPM offset measurements (remote). 

MOVED
Xiao OPS Stored Beam & 

Injection
1700-2400 P2 BPM offset measurements (remote). 

MOVED
Xiao OPS Stored Beam & 

Injection
0000-2400 S6 bake-out (bake-out started at 12:45) MOM group No beam

Sunday, May 27, 2012
0000-2400 S6 bake-out and post bake-out work Multiple 

groups
No SR beam



0800-1200 Booster ORM measurements. Yao Injector beam
1200-1600 375 MeV injector setup Injector beam
1200-1800 CPU checkout 1. MOVED Xiao Stored Beam & 

Injection
1800-2200 Top-up test run. MOVED OPS Stored Beam & 

Injection
2200-2400 6BM steering vs vacuum and 

temperature. CANCELED
Harkay Boon Stored Beam & 

Injection

Monday, May 28, 2012
0000-0400 6BM steering vs vacuum and 

temperature (continued). CANCELED
Harkay Boon Stored Beam & 

Injection
0300-0700 Orbit recovery Xiao Stored beam & 

injection
0700-1300 CPU checkout 1. Xiao Stored Beam & 

Injection
1300-1700 BPM studies Decker Stored Beam & 

Injection
1700-2100 Tune slopes with 24 singlets. 

CANCELED
Harkay Boon Stored Beam & 

Injection
1700-2400 Top-up test run OPS Stored beam & 

injection

Tuesday, May 29, 2012
0000-0400 Injection studies Sajaev Stored Beam & 

Injection
0400-0800 Coupling minimization using ORM Sajaev Stored Beam & 

Injection
0800-1000 S35BM pinhole setup for user run. Yang Stored Beam & 

Injection
1000-1200 S35ID/S36AM bunch purity monitor 

setup for user run.
Yang Stored Beam & 

Injection
1000-1200 SR closed-loop tune measurement test. 

CANCELED
Yao Shang Stored Beam & 

Injection
1200-1600 Final BPM system checkout. Decker Hahne Stored Beam & 

Injection
1600-2400 CPU check #2 Xiao Stored Beam & 

Injection



Wednesday, May 30, 2012
0000-0300 Hybrid lattice setup. Sajaev Stored Beam & 

Injection
0300-0600 Final lattice and injection setup. Sajaev Stored Beam & 

Injection
0600-0800 Prepare for user Operations (24 singlets 

– Top-Up)
Ops Stored Beam & 

Injection


