
 Machine Studies 
Draft Schedule for Run03-10, 2012

December 6th 0800 – December 7th 0800

Time Descriptions Studiers SR Status

Tuesday, December 04, 2012

0800-0810 Collect XBPM orbit data OPS Stored Beam 
& Injection

0810-0930 Gap Scans and update IDGapFF look-
up tables

Schroeder/

OPS 

Stored Beam 
& Injection

0930-1000 Reboot iocbramp Xu No Injection

1000-1230 Test ramp correction stability Yao, Shang, 
Laird, Xu

Limited 
Injection

0930-1130 Add RTDs to double sectors Erwin, 
Kirshenbaum

No Beam

0930-1130 Install temperature electronic chassis in 
S31/32

Erwin No Beam

0930-1230 Move external monitors in Zone F Wang No Beam

0930-1230 Thermal scan Zone C PS Puttkammer No Beam

1230-1530 test a couple SCR files for dispersion 
correction

C. Wang Stored beam 
& injection

1530-1830 Energy spread measurement. 16-mA in 
single bunch

Chae Stored beam 
& injection



1830-2230 shielding testing Xiao/Vacca Stored beam 
& injection

2230-2400 Orbit switch to 324 singlets Xiao Stored beam 
& injection

Wednesday, December 05, 2012

0000-0230 Orbit switch to 324 singlets (continued) Xiao Stored beam 
& injection

0230-0630 DA measurement with CPU/IEX on Xiao Stored beam 
& injection

0630-0800 Prepare for User beam OPS Stored Beam 
& Injection


