
Machine Studies 
Draft Schedule for Run02-4, 2013

June 18th 0800 - June 19th 0800

Time Descriptions Studiers SR Status

Tuesday, June 18, 2013
0800-0810 Collect XBPM orbit data OPS Stored Beam & 

Injection

0810-0930 Gap Scans and update IDGapFF look-up 
tables

Schroeder Stored Beam & 
Injection

0930-1130 measure and match PAR kicker scope 
signal cables

Yao/Gold/ 
Hillman

No Par beam

0930-1130 Replace Gespac in S36 cabinet 3 Puttkammer No Beam

0930-1130 Troubleshoot S26A:P2, A:P3 (May 
require a reboot of iocs25bpm)

Keane No beam

0930-1130 CPU characterization Deriy No Beam

0930-1200 Troubleshoot L1:RG1:QM4 Hillman No injection

0930-1300 Troubleshoot L1 temperature trips
(K1 down mode)

Horan No Injection

1000-1130 Replace S37 Cavity #4 downstream IR 
cable

Morrison Access Zone F

1130-1330 continue PAR kicker timing scan and 
optimization

Yao/Harkay Par Beam only

1130-1200 Restore SR systems OPS Stored Beam & 
Injection

1200-1400 MIA optics correction study (single 
bunch - low current)

Wang, C Stored beam

1330-1400 Switch Linac back to K3 down mode OPS No injection

1400-1800 BPM studies Decker/Sereno/ 
Sun

Stored beam & 
injection

1400-1800 Gas bremsstrahlung radiation in 35-ID 
during a 24-bunch pattern  (parasitic 2 
hours to fit BPM studies schedule)

Dooling/Yang Stored beam & 
injection

1800-2000 IEX studies (324 singlets) Xiao Stored beam & 
injection



2000-2400 scraper test set-up (24 singlets + scraper 
condition).

Xiao Stored beam & 
injection

Wednesday, June 19, 2012
0000-0300 Local impedance measurements Sajaev Stored beam & 

injection

0300-0400 APS-U lattice setup Sajaev Stored beam & 
injection

0700-0800 Prepare for User beam OPS Stored Beam & 
Injection


