
Machine Studies 
Draft Schedule for Run02-6, 2014

July 4th 0800 - July 8th 0800

Time Descriptions Studiers SR Status
Friday, July 4, 2014

0800-0810 Collect XBPM orbit data OPS Stored Beam & 
Injection

0810-0900 Open
0900-1500 BPM offset measurement (P1, sector 1 to 20) OPS Stored Beam & 

Injection
1500-1700 Storage Ring Operator Training (1500-2300) Angel Stored Beam & 

Injection
1700-2300 BPM offset measurement (P1, sector 21 to 

40)
OPS Stored Beam & 

Injection
2300-2400 BPM offset measurement (P5, sector 1 to 40) OPS Stored Beam & 

Injection

Saturday, July 5, 2014
0000-0500 BPM offset measurement (P5, sector 1 to 40) OPS Stored Beam & 

Injection
0500-1100 Open
1100-1300 Storage Ring Operator Training 

(1100-2300)
Angel Stored Beam 

& Injection
1300-1700 Injection kickers+ID6 BLM study Harkay Stored Beam & 

Injection
1700-2300 IK5 pinger collective effects studies Harkay Stored Beam & 

Injection
2300-2400 BPM offset measurement (P2, sector 1 to 20) OPS Stored Beam & 

Injection

Sunday, July 6, 2014
0000-0500 BPM offset measurement (P2, sector 1 to 20) OPS Stored Beam & 

Injection
0500-0800 Open
0800-1400 Booster non-linear bump optimization Yao Limited 

Injection



1400-1600 Test SR chromaticity measurement script Yao Stored Beam & 
Injection

1600-1800 Storage Ring Operator Training (1100-2300) Angel Stored Beam & 
Injection

1800-2400 IEX run at 400 eV

Monday, July 7, 2014
0000-0600 BPM offset measurement (P2, sector 21 to 

40)
OPS Stored Beam & 

Injection
0600-0700 check out some code modifications 

to the CPU in sector 4
M. Smith No beam

0700-0800 Investigate global open/close functions for 
the SCU and IEX

M. Smith No beam

0730-0800 Prepare for Linac/PAR access OPS No injection
0800-1000 take measurements for cable length 

estimates in preparation for the new PC gun 
installation

Erwin Linac/PAR 
Access

0800-1130 Investigate possible BPLD problem at 30-ID 
(31A:P1 suspect)

Erwin/ Brill No beam

0800-1000 Install breakers and connect wiring to 
( TRP-J17 and L2:EL:S01) AC power panel

Pasky No injection

0800-1200 Investigation an intermittent problem in the 
klystron drive system at RF3

RF Group No beam

0800-1200 Install a quasi-permanent load in place of 
the 2kW attenuator presently installed as a 
harmonic damper load

RF Group No beam

0800-1000 take scope pictures for the Booster Septum’s 
and Kickers power supply

Geotzen/ 
Vargas

No injection

0800-1000 Take external measurements on fast 
correctors in sector 36:37

J. Wang No beam

0800-1000 Replace blown filter fuses in the fast 
correctors in Sectors 1, 25, 26, 31 and 38

Puttkammer No beam

0800-0900 Return to primary pump 513 & 517 (P.S. in 
S14 through 21 set to zero)

Wright No beam

0900-1100 IEX PS Study Deriy/Smith No beam
0900-1100 Injection kickers + MPS test Harkay/Len

kszus/Laird
No beam

1100-1200 IK5 peak voltage and timing adjustment Harkay/J. 
Wang

No beam

1000-1200 PAR training Frausto Limited 
injection



1000-1200 Swap out old Quad converters in Zone A Vargas No beam
1200-1300 30-ID BPLD validation Erwin Stored beam & 

injection
1300-1500 Confirm repairs on RF3 with beam loading 

(any study maintaining approximately 
100mA can be parasitic)

RF Group Stored beam & 
injection

1300-1500 Storage ring training (0700-1500) - Stored 
beam only

Obasohan Stored beam & 
injection

1500-2100 Injection kickers+MPS studies Harkay/Dool
ing

Stored beam & 
injection

2100-2400 IEX run at 400 eV Xiao Stored beam & 
injection

Tuesday, July 8, 2014
0000-0300 IEX run at 400 eV Xiao Stored Beam & 

Injection
0300-0630 Open
0630-0800 Prepare for User beam OPS Stored Beam & 

Injection


