Machine Studies

Draft Schedule for Run03-11, 2014

December 9th 0800 — December 10th 0800

Time Descriptions Studiers | SR Status
Tuesday, December 9, 2014
0800-0810 |Collect XBPM orbit data OPS Stored Beam
& Injection
0830-1030 [Swap out quad converters S9/10 Vargas No Beam
0830-1030 [Measure SR raw water flows Zones B & C |Goetzen |No Beam
0830-1030 | Thermal scan Zone D converters Donkers |No Beam
0830-1230 |Replenish Helium in SCU0 Hasse, Access Zone
Kasa A
0830-1130 |Laser alignment Dooling |Access Linac
1230-1400 |SR training (09-15) Angel Stored Beam
& Injection
1400-1800 [Libera P0 studies and Update square Sereno Stored Beam
matrices & injection
1800-2000 [Injector operator training Henry Stored Beam
& injection
2000-2300 [remeasure local impedance in ID4 Emery/ Stored Beam
Sajaev & injection
2300-2400 |measure ID4 (CPU) chamber aperture with | Emery/ Stored Beam




beam Xiao & injection
Wednesday, December 10, 2014

0000-0100 [measure ID4 (CPU) chamber aperture with [Emery/ Stored Beam
beam (continued) Xiao & injection

0100-0300 [BPM offset measurement Xiao Stored beam
& injection

0300-0600 |Prepare beam orbit for SCU1 Xiao Stored beam
commissioning & injection

0700-0800 |Prepare for User beam OPS Stored Beam

& Injection




