
Machine Studies
Schedule for Run01-1, 2020 (includes Pre-studies)

Jan. 24th  0700 – Jan 31st 0800

Time Descriptions Studiers SR Status

Fri, Jan. 24, 2020 (Pre-Studies)

0700-0830 MPS Validations Marty 
Smith/OPS/RF 
Group

Stored beam 
& injection

0830-1500 Set up injection at 7 GeV. Set up 
injection/orbit for 6GeV 324 singlets

Sajaev Stored beam 
& injection

1500-2100 Condition RF cavities with beam to 150mA
with 324 singlets at 6 GeV

OPS Stored beam 
& injection

2100-2400 Lower current scraper studies -- Measure 
offsets - do LOCO

Emery, Dooling Stored beam 
& injection

Sat, Jan. 25, 2020 (Pre-studies)
0000-0800 Find scraper position Emery, Dooling Stored beam 

& injection

0800-2400 Condition scraper with beam Sajaev, Calvey, 
Harkay, Dooling

Stored beam 
& injection

Sun, Jan. 26, 2020 (Pre-studies)
0000-1000 Condition scraper with beam (if needed) Stored beam 

& injection

1000-1800 Scraper beam dumps Borland, Harkay, 
Lumpkin

Stored beam 
& injection

1800-2400 Wakefield testing (low current) Borland, 
Lindberg, Dooling

Stored beam 
& injection

Mon, Jan. 27 2020 (Pre-studies)
0000-0200 Wakefield testing (low current) Borland, 

Lindberg, Dooling
Stored beam 
& injection

0200-0630 Additional studies that have been 
approved by HP if time allows

?? Stored beam 
& inj.

0630-0700 Prepare for Zone F OPS No beam

0700-0800 FMS rack-out Zone F, Zone A& Dipole FMS No beam



switchgear

0800-2400 Prep to remove scraper, start bake-out Multiple groups No beam

1400-1500 PAR Qualification Berkand, Fystro No injection

Tues, Jan 28, 2020 (Pre-studies)
0000-1100 Bake-out ongoing/cooldown/prepare for 

Zone F closure
Vacuum group No beam

1100-1400 Complete installation of spool piece Multiple groups No beam

1400-1600 HP shielding survey/tunnel search/ rack in 
switchgear

HP/OPS/FAC No beam

1600-1800 Set-up 324 singlets, 7 GeV, 100mA and 
recover orbit

Emery/Sajaev Stored beam 
& injection

1800-2200 Study at 19-BM (shutter permit needed) 19-BM Stored beam

2200-2400 Condition with beam (24 singlets) OPS Stored beam 
& injection

Wed, Jan. 28, 2020 (Pre-studies
end at 08:00)

0000-1400 Condition with beam (24 singlets) OPS Stored beam 
& inj.

1400-1700 BPLD validations Hahne Stored beam 
& inj.

1700-1800 X-ray BPM check-out Hahne Stored beam 
& occ. inj.

1800-2400 S25 Gas injection experiment Calvey, et all Stored beam 
& inj.

Thursday, Jan 30, 2020

0000-0300 S25 Gas injection experiment Calvey, et all Stored beam 
& inj.

0300-0400 Operator training (2300-0700) Weyer/Orne Stored beam 
& injection

0400-0900 Orbit recovery Xiao Stored beam 
& inj.

0900-1000 Operator training (0700-1500) Grodeck/Berg Limited inj.

1000-1100 Operator training (0700-1500) LaBuda, Kimbro Limited inj.

1100-1700 Final orbit/lattice setup Emery Sajaev Stored beam 
& inj.



1700-2000 Set-up bunch purity monitor/final pinhole 
camera setup

Calvey, Yang Stored beam 
& inj.

2200-2400 Combined CPU/IEX checkout Xiao Stored beam 
& Occ. Inj.

Friday, Jan 31, 2020
0000-0630 Combined CPU/IEX checkout (continued) Xiao Stored beam 

&Occ. inj.

0630-0800 Prepare for User Operations (24 singlets) OPS Stored beam 
& inj.


