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Machine Studies

Schedule for Run 1999
August 30, 08000 — Sept. 01, 1999,0800

ime Desriptions Studiers SRSta

Monday, August 30
0-1500 RF Parallel mode studies Nassiri

Horan

no be

0-1300 RF4 orphan load flow meter replacement Swetin Concur
0-1200 Linac access, circulator replacement

Linac ready by 1300

Nassiri

Grelick

Concur

0-1000 Various PS work Carwardine Concur
0-1430 Booster access, repair RF tuner Bromberek Concur
0-1000 Zone-B access, move BM14 Xbpm blades Singh

Mohan

Deming

Concur

0-2300 17ID Blades alignment, AM steering Singh

Decker

Mohan

Stored
beam &
injection

0-2400 36.2/16.3 SR lattice studies Emery

Harkay

Stored
beam &
injection

Tuesday, August 31
0-0700 Continue 36.2/16.3 lattice studies

SR must return to OPS by 0700

Emery

Harkay

Stored
beam &
injection

0-0800 Prepare for shielding verification OPS Stored
beam &
injection
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0-1000 4ID Shielding verification Mohan Stored

beam &
injection

0-1300 BM14 re-calibration Singh

Decker

Stored
beam &
injection

0-1500 re-commissioning 6ID/35ID Bergoz BPMs Singh

CYao

Stored
beam &
injection

0-1900 Monopulse electronics studies Decker

Lill

Stored
beam &
injection

0-2300 Y-emittance controllaw test Emery Stored
beam &
injection

0-2400 Application test,

including SR septum scan, Cherekov
detector scan...

Emery Stored
beam &
injection

Wednesday, Sept. 01
0-0300 Continue application test Emery Store

beam
injecti

0-0700 18ID feed forward test Emery Store
beam
injecti

0-0800 Ready for user operations OPS

cyao

Store
beam
injecti

ime Desriptions Studiers SRSta
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